

Authorized by the Board of Water Commissioners in **March of 2022**


26,000 Lead Service Lines at Project Start

10-year program to remove lead service lines within the SPRWS distribution system

Replacements are **voluntary and free**
GOAL: 85% Participation

Replacements offered within project areas & prioritized zones


Completely funded through ARPA and PFA Funding 2022-2026. Zero rate impacts.




2022	2023	2024
<ul style="list-style-type: none"> • SPRWS: 260 • Contracted: 80 • Total: 340 	<ul style="list-style-type: none"> • SPRWS: 426 • Contracted: 240 • Total: 666 	<ul style="list-style-type: none"> • SPRWS: 545 • Contracted: 748 • Total: 1,293



Construction Phase Expenditures To Date
Millions of Dollars



McCarrons Plant Project
Phase Progress



Construction began in February 2022

Begin operations in Summer 2025

Proactively replacing 100-year-old infrastructure. Improvements to redundancy and removal of emerging contaminants of concern.

2/3 of existing facility being replaced with modern technology: batch slaking, softening clarifiers, recarbonation. Adding ozonation.