Schedule - Gantt - GitSit_523 Beaumont St. St. Paul_rehab

					20	023	
itle	Start	Workdays	January	February	March	April	May
(Start date)	Jan 16, 2023	1 day	Approval (Start date)				
and permitting	Jan 16, 2023	15 days	Planning and permitting				
n	Feb 6, 2023	5 days		Demolition			
oliances	Feb 6, 2023	1 day		Order appliances			
binets	Feb 6, 2023	1 day		Order Cabinets			
oors and trim	Feb 6, 2023	1 day		Order doors and trim			
ile	Feb 6, 2023	1 day		Order tile			
indows	Feb 6, 2023	1 day		Order windows			
ral repairs	Feb 13, 2023	10 days		Structural repairs			
AC rough-in	Feb 27, 2023	5 days			Gas/HVAC rough-in		
ng rough-in	Feb 27, 2023	5 days			Plumbing rough-in		
t delivery	Feb 28, 2023	1 day			Cab net delivery		
I Rough-in	Mar 6, 2023	5 days			Electrical Rough-in		
in Inspections	Mar 13, 2023	5 days			Rough-in Inspections		
repairs	Mar 20, 2023	15 days			Drywall repa	airs	
m tile	Apr 10, 2023	5 days				▶ Bathroom tile	
ry Door/trim install	Apr 10, 2023	5 days				Carpentry Door/trim install	
nterior	Apr 17, 2023	5 days				Paint - Interior	
nstall	Apr 24, 2023	5 days					Cabinet install
untertops	Apr 24, 2023	1 day				Order to	
ork start	May 1, 2023	1 day				, ,	Exterior work start
ing	May 1, 2023	5 days					Install flooring
ash exterior	May 2, 2023	5 days					Pressure wash exterior
doors	May 2, 2023	3 days					Replace doors
op install	May 9, 2023	1 day					Countertop install
scia/ext trim repairs	May 9, 2023	5 days					Soffit/fascia/ext trim repairs
umbing	May 10, 2023	3 days					Final plumbing
appliances	May 10, 2023	3 days					Install appliances
cksplash tile	May 10, 2023	3 days					nstall backsplash tile
lectrical	May 15, 2023	3 days					Final electrical
repairs							Screen repairs
	May 16, 2023	3 days					Window delivery
v delivery vindows	May 17, 2023	1 day					
	May 19, 2023	5 days					Install wi
ew roof house and garage	May 24, 2023	5 days					
indow trim	May 26, 2023	3 days					Inst
paint	May 26, 2023	5 days					
paint	May 29, 2023	3 days					
ctions	Jun 1, 2023	5 days					
s clean	Jun 8, 2023	3 days					