

874 Pascal Proposed Time line

October 10th Apply for building permits

October 17-21=Demo

October 24-28=Order materials, obtain true measurements, finalize sub-contractors scope

October 31-Nov 1= New roof, landscaping, new exterior doors

Nov 7-11= Electrical rough in, basement framing, egress window, concrete

Nov 14-18 HVAC rough in

Nov 28-Dec 2nd= Plumbing rough in, windows, siding

Dec 5-13= Insulation, sheetrock

Dec 14-Dec 16 Painting

Dec 19- Cabinets, flooring

January 2-6th= proposed final inspections