

April 7, 2023

A 1 CONTRACTORS

3148 Holmes Ave So

Minneapolis, MN 55408

RE: 595 Park St, St Paul, MN

Frank Viggiano

Joanna Zimny

Legislative Hearing Executive Assistant

City of St Paul, 310 W Kellogg, Blvd

St Paul, MN 55102

Joanna,

Regarding 595 Park St.. We have encountered delays due to weather and Mechanical Contractor delays. The Mechanical Contractor is receiving his Inspection on April 14th. After that we can begin to move again. The weather is now breaking our way and expect that to continue. We request an extension Sixty days time to complete the project. We expect to complete the total project before the end of that time but that would be a comfortable allowance.

Thank You,

Hector Flores

A 1 Contractors

