4039 Restoration & Repair

Speedway

Project Start Date: 10/28/2019

Scrolling Increment: 0

Legend:

On Track | Low Risk | Med Risk | High Risk | Unassigned

Milestone Descriptio	Category	Assigned To	Progress	Start	No. Days
Title 1					
3 Compartment Sink - Line &	On Track	Commercial Plumbing	0%	10/28/2019	5
Plumbing	On Track	Commercial Plumbing	0%	11/4/2019	5
Eletrical	On Track	Parsons Electric	0%	10/28/2019	14
HVAC	On Track	Commercial Plumbing	0%	10/28/2019	21

To add more data, Insert new rows ABOVE this one