1082 Loeb St.MN

Period Highlight: 1 | Plan Duration | Actual Start | % Complete | Actual (beyond plan) | % Complete (beyond plan)

ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE
Land Procurment	4/28/2023	1	0	0	0%
Land Survey	4/28/2023	15	0	0	0%
Schematic design	5/15/2023	20	0	0	0%
Design development	6/5/2023	15	0	0	0%
compose construction doucment	6/26/2023	15	0	0	0%
Submit to the city	6/26/2023	45 to 60days	0	0	0%
Start the construction	8/28/2023	30	0	0	0%
		0	0	0	0%

PERIODS 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60