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PROJECT:  GOLD LINE BUS RAPID TRANSIT PROJECT  
MASTER AGREEMENT:  Master Funding Agreement #19I069 – St. Paul Regional Water 

Services  
PARTIES:  • Metropolitan Council (“Council”)  

• St. Paul Regional Water Services (“SPRWS”)  
  

AMENDMENT #1 TO SUBORDINATE FUNDING AGREEMENT #2 
Council No.19I069-B, SPRWS No. 22-00-002 

St. Paul Regional Water Services – RE: Construction of Local Work  
 

THIS FIRST AMENDMENT (“Amendment”) is made and entered into effective July 25, 2022, 
(“Effective Date”) by and between the Metropolitan Council (“Council), a public corporation and 
political subdivision of the State of Minnesota, and the St. Paul Regional Water Services 
(“SPRWS”) a Minnesota municipal corporation, herein collectively referred to as the “Parties” and 
individually as a “Party.”  

WHEREAS: 

1. The Parties entered into a Master Funding Agreement (“MFA”) for the Gold Line Bus Rapid 
Transit Project (“Project”), effective on April 3, 2020. 
 

2. The Parties provided in the MFA that certain aspects of funding for the Project, or components 
related to but not part of the Project, would be determined in subsequent SFAs. 
 

3. The Parties entered into SFA #2 19I069-F (the or this “SFA”), effective on June 23, 2022, for 
construction, by the Council, of work requested by the SPRWS (the “Local Work”) in the 
amount up to, but not exceeding, $958,609.16, unless authorized in a subsequent agreement or 
amendment to the SFA. 
 

4. The Council awarded the civil construction contract (the “Contract”) for the Project on July 
13, 2022 to the lowest responsive and responsible bidder. 

 
5. The Council updated the Engineer’s Estimate for the Work in the SFA based on the Contract’s 

bid tab and provided the updated total to SPRWS staff by e-mail on June 24, 2022. 
 

6. SPRWS staff reviewed the updated Engineers Estimate and responded via email on July 7, 
2022 that the SPRWS’s intent is to proceed with the Local Work and amend the SFA. 

 

NOW, THEREFORE, in consideration of the terms and conditions set forth in this Amendment, 
the Parties agree that the SFA is modified as follows: 

1. ARTICLE I Amount of Authorized Funding   
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Article 1. Amount of Authorized Funding is deleted in its entirety and replaced with the 
following:   
  

“1.  Amount of Authorized Funding. The total cost for Local Work authorized by 
this SFA shall be up to, but not exceeding, the amount of $1,286,572.95, unless 
authorized in a subsequent agreement or an amendment to this SFA.”  

  
2. EXHIBIT A Description of Local Work and Budget Detail   

Exhibit A Description of Local Work, and Budget Detail is deleted in its entirety and 
replaced with the new Exhibit A as shown in this Amendment.  
  

3. EXHIBIT B Payment Schedule for Local Work   
EXHIBIT B Payment Schedule for Local Work is deleted in its entirety and replaced 
with the new Exhibit B as shown in this Amendment.   

 
Except as amended hereby, the provisions of the above-referenced contract shall remain in force 
and effect without change.  

 
[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK; 

SIGNATURE PAGE TO FOLLOW.] 
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IN WITNESS WHEREOF, the Parties have caused this Amendment to be executed by their 
duly authorized representatives on the dates indicated below. Furthermore, this Amendment may 
be executed in counterparts, each of which shall be deemed to be an original, but all of which, 
taken together, shall constitute one and the same agreement.  
 

 Approved as to form:  BOARD OF WATER COMMISSIONERS 
OF THE CITY OF SAINT PAUL 

    
By:  By:  

 Patrick Shea, General Manager 
Saint Paul Regional Water Services 

 Mara Humphrey, President 

    
Date:  Date:  

    

 
By: 

  
By: 

 

  
Assistant City Attorney 

 Mollie Gagnelius 
Secretary 

    
Date:  Date:  

    

   
By: 

 

   John McCarthy 
Interim Director, Office of Financial Services 

    
  Date:  

 
METROPOLITAN COUNCIL 

 

By: _____________________________  
 
Its: 
 
 
 
  
 

Date: _________________________ 
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EXHIBIT A 

  
Description of Local Work and Budget Detail 

 

 

Work 
Designed 
Under 

Description Amended Amount 

SFA #2 Removal and reconstruction of water main, new 
water service connection located along Hudson 
Road within the GBRT Project corridor 

$1,249,099.95 

 Construction Management (3%) $37,473.00 
 Total $1,286,572.95 

 

Insert detailed engineers cost estimate  
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EXHIBIT B  
  

Payment Schedule for Local Work  
  

Payment 
#  

Payable on or before:  Updated 
Amount  

1 35 Days Following GBRT Project Civil Contract Notice to Proceed (1/3) $428,857.65 
2 95 Days Following GBRT Project Civil Contract Notice to Proceed $428,857.65 
3 155 Days Following GBRT Project Civil Contract Notice to Proceed $428,857.65 

 


	METROPOLITAN COUNCIL
	By: _____________________________


