
419 Fry Street Project Timeline 
 

Date:  2/22/22  

Project Start date: March 11, 2022 

Week 1: Pull new building permit (Pluto Recon, llc.) 

               Begin interior projects, Items: 4, 6, 10, 14, 15, 16 (Building Section of CCR) 
 
               Pull new heating permit (Deans Home Service)  
               (Heating Section of CCR) 
 
               Heating contractor to relocate dryer vent, 1 day labor, 1 worker 
    Furnace service and tune up 1 day labor, 1 worker 
 
 
Week 2-3: Pull new electric permit (Deans Home Service) 
                   (Electric Section of CCR) 
                   Bring entire property to code compliance. 3-4 days, 2 workers 
 
                   (Pluto Recon, llc.) 
                   Complete interior projects, Items: 4, 6, 10, 14, 15, 16 
                   (Building Section of CCR) 
 
 
Week 4-5: Pull new plumbing permit (Deans Home Service) 
                  (Plumbing Section of CCR)                    
                  Bring entire property to code compliance. 2-3 days, 2 workers 
 
Week 7: (Pluto Recon, llc.) 
               Begin exterior projects, Items: 2, 4, 5, 7, 11, 12, 13 
               (Building Section of CCR) 
 
Week 8: (Pluto Recon, llc.) 
               Complete exterior projects, Items: 2, 4, 5, 7, 11, 12, 13 
               (Building Section of CCR) 
 
Week 9-12: (Pluto Recon, llc.) 
               Allowance time for inspectors to approve, and close all permits for  
               Completion of project. 
 
 
 


