
From: John Flores
To: Zimny, Joanna (CI-StPaul)
Subject: Re: 575 AND 595 Park St properties
Date: Tuesday, December 14, 2021 10:11:24 AM

Think Before You Click: This email originated outside our organization.

Joanna,
Just received a call from our electrician.  He wants to go on the 575
house ASAP.  I am getting him a key.  After that he will go to 595 for
a rough in.  As I said the subs went to other work when our permit was
not granted for 6 months.  Now we are playing catch up.  Believe me I
am pushing hard. But Elec will allow us to get some heat for all
workers. Thanks
John Flores
A 1 Contractors

On Mon, Dec 13, 2021 at 10:17 AM John Flores <alamominn@gmail.com> wrote:
>
> Will do.
> Yes the plumber is doing his rough in now.  I will contact Metro to
> find out their date.  Electrical as well. Thanks
> John Flores
> A 1
>
> On Mon, Dec 13, 2021 at 7:27 AM Zimny, Joanna (CI-StPaul)
> <joanna.zimny@ci.stpaul.mn.us> wrote:
> >
> > I will forward to the hearing officer for review. While it isn't my decision, if you have a moment, I would
encourage you to resubmit with more specifics (ie: rough-ins expected the week of X).  Especially for the second
one because "spring" is rather vague.
> >
> > Thanks,
> > Joanna
> >
> >
> >
> > -----Original Message-----
> > From: John Flores <alamominn@gmail.com>
> > Sent: Sunday, December 12, 2021 5:03 PM
> > To: Zimny, Joanna (CI-StPaul) <joanna.zimny@ci.stpaul.mn.us>; HECTOR FLORES
<h.a1contractorsllc@gmail.com>
> > Subject: 575 AND 595 Park St properties
> >
> > Think Before You Click: This email originated outside our organization.
> >
> >
> > Joanna,
> > I apologize for not getting this back to you sooner. Seems that Frank and I have been going through some health
issues.  Mine are under control for now. So let us begin.
> >
> > 575 Park St
> > Exterior:
> > *New siding installed and basement walls repaired.
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> > *New doors installed
> > * Rear cellar walls repaired
> > *Clean out accomplished
> > *Windows sent out for repair and one or two may need replacing *Drywall has been done and painted *Kitchen
cabinets are selected and will be delivered in 2 weeks *Tops and sink are in stock *Plumber can work anytime
*Electrician is waiting for Excell to unlock the meter to bring power.
> > *Underlayment will be installed within 2 weeks before cabinets.
> > *Front and Rear entry steps installed.
> > *When electrician shows up the fixtures will be provided.
> > *If we can get power we will power up the furnace and heat it up.
> > *Floor coverings will be installed after the cabinets and plumbing.
> > We anticipate full completion when we can do the lawn and exterior clean up in April. However, the house itself
will be done in 30 to 45 days.
> >
> > 595 Park St
> > * The feces and urine issues are gone.
> > * The demo in the basement has been largely complete.
> > * The demo in the interior is largely comple.
> > * The upper kitchen rear patio door is installed.
> > * The upper deck is installed, however we will not installed the
> > stairs       at this time to prevent visitors from entry.
> > * The plumber has begun his rough in.
> > * The Heating sub has been given the go ahead to begin.
> > * The electrician has also been notified to begin.
> > * The windows will be sent out for repair.
> > * We took out the tubs as deficient and will be replaced.
> > * We took out more cabinets as they were sub par.
> > * When sub rough in's are complete the new cabinets will be placed.
> > * Some of  the hardwood floor may be saved.
> > * Patching and painting will occur when heat is on.
> > *  We will install insulation in attic when new furnace is installed.
> > *  New hardware will be installed at finish.
> > The tentative completion will be early spring. Again depending upon the weather.  I am available at 651-278-
9762.
> > Thank You
> > John Flores
> > A 1 Contractors


