From: Zimny, Joanna (CI-StPaul

To: Stamate P. Skliris

Subject: RE: 733 Fairview Ave N.Skliris R-R Ltr.8-12-22

Date: Tuesday, August 23, 2022 12:52:00 PM

Attachments: 733 Fairview Ave N.Skliris R-R Ltr.5-27-22.msqg
image001.pnq

733 Fairview Ave N.Skliris R-R Ltr.7-28-22.msg
733 Fairview Ave N.Skliris R-R Ltr.8-12-22.msg
733 Fairview 5-24-22.pdf

Mr. Skliris,

| do not have time to call today as we are in hearings all day, but did want to take a few minutes to
address a few things you mentioned for clarity’s sake.

First being that you signed up to testify at the City Council Public Hearing tomorrow, August 24. You
should follow all directions in that email. You will be speaking to the Council directly with your ask. This
is not a Legislative Hearing.

A paper copy was sent to you of the August 12 letter only (typically per policy we send only via email if
we have one); it was sent to the address referenced in said letter, 1909 Summit Ave in Worthington,
MN. | haven’t seen anything returned to us. Previous letters went to your email only. | have attached
them for your reference.

| have also attached the Minutes from the May 24th Legislative Hearing which indicates that you will

have another Legislative hearing on July 26 if you posted the $5,000 Performance Deposit by June 20t
| know you had some confusion with Robert Humphrey re: permits, but as indicated in that hearing you
need fresh permits regardless based on your Code Compliance Inspection report (as well as the other
requirements, similarly listed in my letters).

| will refer you to both those minutes and my letters as to your next steps; you cannot pull permits to
continue rehabbing until those items are submitted and approved by the City Council. Those items
include signed bids, a work plan, proof of financing sufficient for completing the rehab and the affidavit.
Samples were sent with the July 28 letter.

I hope this helps, please let me know if you have questions | can answer about either this process or
what to expect at your Council meeting tomorrow.

Thank you,
Joanna

Joanna Zimny

Legislative Hearing Executive Assistant
Legislative Hearing Office

Pronouns: she/her/hers

Saint Paul City Hall

Suite 310
SAINT PAUL 15 W. Kellogg Blvd.
MINNESOTA Saint Paul, MN 55102

P: 651-266-8585


mailto:joanna.zimny@ci.stpaul.mn.us
mailto:skliris@gmail.com
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Attached please find a letter regarding the above matter.  



 



Thank you,



Joanna
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Legislative Hearing Executive Assistant 
Legislative Hearing Office 
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Saint Paul City Hall
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City OF SAINT PAUL

OFFICE OF THE CITY COUNCIL
310 CITY HALL
15 WEST KELLOGG BOULEVARD
SAINT PAUL, MN 55102-1615
Marcia Moermond, Legislative Hearing Officer
EMAIL: legislativehearings@ci.stpaul.mn.us
PHONE: (651) 266-8585 FAX: (651) 266-8574

May 27, 2022

Stamate Skliris

VIA EMAIL: skliris@gmail.com

Re: Remove or Repair of the Structure at 733 Fairview Avenue North

Dear Stamate Skliris:

This is to confirm that at the Legislative Hearing on May 24, 2022 Legislative Hearing Officer
Marcia Moermond will ask on June 22 that the City Council refer the matter back to Legislative
Hearing on Tuesday, July 26, 2022 at 9 a.m. if a $5,000 performance deposit is posted by close
of business June 20, 2022 and the property continues to be maintained.

The performance deposit form can be found online here:
https://www.stpaul.gov/departments/safety-inspections/vacant-buildings. | have also attached a
copy. Please contact the Department of Safety and Inspections directly at 651-266-8989 for
questions regarding the application or payment process.

For your reference, the following items must be completed before receiving a grant of time
from the City Council:

1. Ifyou are intending to have a third party rehabilitate the property, pending transfer of
title, the contract used for this transaction will need to be approved by the Legislative
Hearing Officer. Please note that title cannot transfer until the rehabilitation is
complete and nuisance abated;

2. Past due real estate taxes must be brought current (currently first half 2022 are owing
in the amount of $2,770);

3. submit evidence of financing sufficient to complete the rehabilitation. Staff estimates
costs to exceed $40,000. If total for bids are more than 20% less than staff estimate, a
high level of detail will be required. Financing could be business or personal accounts, a
line of credit, or construction loan. Other types of financing will be reviewed on a case by
case basis;

4. submit an affidavit indicating the finances will be dedicated to completing the
project and not diverted until a code compliance certificate is issued; and
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5. submit work plan, sworn construction statement, or scope of work. This should
include signed subcontractor bids and a schedule for completion of the project; and
6. the property must be maintained.

You should be working on pulling these items together prior to the July 26 hearing. | have
attached samples.

This matter will go before the City Council at Public Hearing on Wednesday, June 22, 2022 at
3:30 pm. in room 300 City Hall. If you are contesting Ms. Moermond’s recommendation (or
the $5,000 Performance Deposit isn’t posted) you may appear in person or send written
testimony to be added to the record to legislativehearings@ci.stpaul.mn.us or by voicemail at
651-266-6805. Should you wish to address Council directly but not appear in person, you
must register in person by noon on the Tuesday immediately prior to your Public Hearing
here: https://www.stpaul.gov/department/city-council/city-council-public-hearing-live-
testimony. If you don’t wish to contest, no further action is needed and the Council will proceed
with Ms. Moermond’s recommendation above.

If you have any questions, please contact me at 651-266-8515.
Sincerely,
Is/

Joanna Zimny
Legislative Hearing Executive Assistant

Encl: Vacant Building Performance Deposit Form
Sample work plan
Sample affidavit

c: Rehabilitation & Removal staff
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SAMPLE WORK PLAN #3.pdf

SAMPLE ONLY

Date: 9/27/2018

Property: 483 Como Ave Saint Paul MN 55103
Year Built/: 1889 Area 1792 SQFT Total Units: 2 Duplex Up and

Down

Contractors and Vendors:

Company Name Phone Email

Owner Kim Theng 651-226-2166 kimsorntheng@yahoo.com

Lake City Mechanical ~ Cyrus Togbah (952)374-9671 cyrus@Ilakecitymechanical.net
The Heating Guy LLC Kevin Lacy 612-554-9251  kevin@theheatingguy.net
Suess Electric Rick Suess 651-429-0968 info@suesselectric.com

Description of work:

Start Date: 10/1/18 (Anticipated approval date from he city of St Paul)
Due Date: 01/31/2019 (All work to be completed)

Scope of Repair Work Code Compliance Repairs

Total Budget: $39,866

Building repairs will be completed by the owner Kim Sorn Theng. All work is to be done in a workmanship like manner.
BUILDING PERMIT PERMIT#: 20 18 091701 Issued Date: August 06,2018

Cost: $23,500

Scheduled start date 10/10/2018 All work to be completed by 1/31/19.

1. Insure basement cellar floor is even, is cleanable, and all holes are filled. SPLC 34.10 (1)

2. Weather seal exterior doors, threshold and weather-stripping. SPLC 34.09 (3f)

3. Install floor covering in bathroom and kitchen that is impervious to water. SPLC 34.10 (4)

4. Repair walls, ceiling and floors throughout, as necessary. SPLC 34.34 (6)

5. Prepare and paint interior and exterior as necessary. Observe necessary abatement procedures (EPA, MPCA and St. Paul Legislative Code, Chapter 34 for additional information) if lead base
paint is present. SPLC 34.33 (1)

6. Any framing members that required repair or do not meet code (where wall and ceiling covering is removed, members that are over-spanned, over-spaced, not being carried properly, door and
window openings that are not adequately supported, etc.) are to be reconstructed in an approved manner. SPLC 34.34 (1)

7. Provide fire block construction as necessary and seal chases in basement ceiling. MNRC Ch 1309 Sect. 602.8

8. Where wall and ceiling covering is removed install full thickness or codespecified insulation. MN Energy Code Ch. 1322.1101 (exept. 4)

9. Install Smoke Detectors/Carbon Monoxide Detectors per MN Conservation Code and the MN Dept. of Labor and Industry: Install per code where feasible. MNRC Ch 1309 Sect 313.2.1

10. Provide major clean-up of premises. SPLC 34.34 (4)

11. Repair siding, soffit, fascia, trim, etc. as necessary. SPLC 34.09 (1)

12. Permanently secure top and bottom of support posts in an approved manner. MNRC Ch 1309 Sect. 407.3

13. Provide proper drainage around house to direct water away from foundation of house. SPLC 34.08 (2)

14. Install address numbers visible from street and on the alley side of garage. SPLC 70.01

15. Provide ground cover capable of controlling sediment and erosion. SPLC 34.08 (3)

16. Grade must drain away from foundation of dwelling. Maintain 6 inch clearance between wood and soil. MNRC Ch 1309-Sect. 404.1.6

17. Replace 2nd. floor front door with exterior rated door.

18. Clean up trash and materials on site.

19. Repair all siding and trim that's damaged or missing.

20. New roofing and windows being installed without permits or inspections, double fee $12,000 value permit for that part of permit.

21. Provide adequate access, ventilation and clearance in crawl space area. MNRC Ch 1309 Sect. 408

22. Install 20 minute fire rated doors, with self closing device, between common areas and individual units. All penetrations required to have property intumescent device or caulk (per current
building codes). MNRC Ch 1309 Sect. 317

23. Maintain one hour fire separation between dwelling units and between units and common areas. MNRC Ch 1309 Sect. 317

24. Install handrails (34 inches - 38 inches above each nosing) and guardrails (36 inch minimum) at all stairways, and return hand rail ends into a newel post or wall per attachment. MNRC Ch
1309 Sect. 311 & 312

25. Repair or Replace any deteriorated window sash, broken glass, sash holders, re-putty, etc as necessary. SPLC 34.09 (3)

26. Provide complete storms and screens, in good repair for all door and window openings. SPLC 34.09 (3e)

27. Provide functional hardware at all doors and windows. SPLC 34.09 (3f)

28. A building permit is required to correct the above deficiencies

Electrical repairs will be completed by Suess Electric LLC (State of Minnesota # EA006388) a Minnesota-licensed electrical contractor.
Cost: $8466.00
Scheduled start date 10/10/2018 All work to be completed within 14 days.

1. Repair the electrical service grounding conductor to the metallic water piping system. Install a conductor sized to Table 250.66 (NEC) from the electrical service to within 5' of the entrance
point of the water service, and bond around the water meter. Article 250, NEC

2. Verify that fuse/circuit breaker amperage matches wire size in panel. Replace improperly sized overcurrent devices. Article 240.4, NEC

3. Repair or replace all broken, painted over, corroded, missing or loose receptacles, luminaires (light fixtures), switches, covers and plates to current code. Article 406.4(D) & Atrticle 410, NEC
4. Check all receptacles for proper polarity (including 2-prong) and verify ground on 3-prong receptacles. Ensure all GFCI receptacles are functioning properly. Rewire and/or replace receptacles
that are improperly wired or not functioning properly. Article 406.4(D), NEC

5. Properly support/wire exterior luminaire (light fixture) at entry door. Articles 110.3 (B), 314.20, NEC

6. 1st Floor -Properly wire electric dryer receptacle/branch circuit/overcurrent device to current NEC.

7. 1st Floor -Provide clearance for the main floor pane per the NEC.

8. Exterior/Outside -Provide clearance for the overhead service conductors per the NEC.

9. Exterior/Outside -Riser conduits. -Properly strap and support cables and/or conduits. Chapter 3, NEC

10. Throughout -Many receptacles replaced, change all to tamper resistant type and AFCI protect as required by the NEC.

Plumbing repairs will be completed by Lake City Mechanical License: 066061PM a Minnesota-licensed plumbing contractor.
Cost: $3900
Scheduled start date 10/10/2018 All work to be completed within 14 days.

Basement -Gas Piping -(MMC 103) Replace corroded gas piping/fittings.

Basement -Gas Piping -(MFGC 411) Replace improper piping or fittings.

Basement -Plumbing - General -(MPC .0101 Subp. 6) Remove all unused waste, vent, water and gas piping to the main and cap or plug to code.
Basement -Soil and Waste Piping -(MPC .0100 L & M & 708.1) Plug all open piping and properly pitch all piping.

Basement -Soil and Waste Piping -(MPC 704 & 706) Replace all improper connections, transitions, fittings or pipe usage.
Basement -Water Heater -(MFGC 409) Install the gas shut off and the gas piping to code.

Basement -Water Heater -(MPC .0100 Q)The water heater must be fired and in service.

Basement -Water Heater -(MMC 701) Provide adequate combustion air for the gas burning appliance.

Basement -Water Meter -(MPC 609.11 & SPRW Sec. 904.04 (a))Raise the water meter to a minimum or 12 inches above the floor.
10. Basement -Water Meter -(MPC 609.11) Support the water meter to code.

11. Basement -Water Piping -(MPC 301.1 (3))Repair or replace all the corroded, broken, or leaking water piping.

12. Basement -Water Piping -(SPRWS 93.07) Provide a one (1) inch water line to the first major take off.

13. Exterior -Lawn Hydrants -(MPC 603.5.7) The lawn hydrant(s) require a backflow preventer.

14. First Floor -Gas Piping -(MFGC 411) Install an approved shut off; connector and gas piping for the range.

15. First Floor -Laundry Tub -(MPC .0100 & 901) Install a proper fixture vent to code.

16. First Floor -Laundry Tub -(MPC 701) Install the waste piping to code.

17. First Floor -Laundry Tub -(MPC .0100 P & Q & 419.2) Install the water piping to code.
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18. First Floor -Laundry Tub -(MPC 301.1) Repair/replace the fixture that is missing, broken or has parts missing.

19. First Floor -Laundry Tub -(MPC 301.1) Repair/replace the faucet that is missing, broken or has parts missing.

20. First Floor -Lavatory -(MPC .0100 E & 901) Install a proper fixture vent to code.

21. First Floor -Lavatory -(MPC 701) Install the waste piping to code.

22. First Floor -Lavatory -(MPC .0100 P & Q & 419.2) Install the water piping to code.

23. First Floor -Plumbing - General -(MPC 402.2) Provide a water tight joint between the fixture and the wall or floor.
24. First Floor -Toilet Facilities -(MPC 402.6) Install a proper flanged fixture connection on a firm base.

25. First Floor -Tub and Shower -(MPC 301.1) Repair/replace the faucet that is missing, broken or has parts missing.
26. First Floor -Tub and Shower -(MPC 409.4) Install a hot water temperature limiting device, ASSE Standard 1070.
27. First Floor -Tub and Shower -(MPC 401.1 & 409.2) Replace the waste and overflow.

28. First Floor -Tub and Shower -(MPC 402.11) Provide access.

29. First Floor -Tub and Shower -(MPC 409.2) Provide an approved waste stopper

30. Second Floor -Plumbing - General -(MPC .0100 R, 402.1, 402.5, & 408.6) Provide proper fixture spacing.

31. Second Floor -Tub and Shower -(MPC 409.4) Install a hot water temperature limiting device, ASSE Standard 1070.
32. Second Floor -Tub and Shower -(MPC 401.1 & 409.2) Replace the waste and overflow.

All the above corrections to waste, vent, water, and gas piping shall be per the Minnesota Plumbing Code Chapter 4714, Minnesota Rules Chapter 326, 4716, 1300, the Minnesota Mechanical
Code, the Minnesota Fuel Gas Code, and Saint Paul Regional Water Services Water Code.

Heating repairs will be completed by The Heating Guy LLC a Minnesota-licensed plumbing contractor.

Cost: $4000

Scheduled start date 10/10/2018 All work to be completed within 14 days.

1. Install approved level handle manual gas shutoff valves on furnaces and remove unapproved valves

2. Install approved lever handle manual building shutoff gas valve in an accessible location ahead of the first branch tee

3. Clean and Orsat test both furnace burners. Check all controls for proper operation. Check furnace heat exchangers for leak; provide documentation from a licensed contractor that the heating
units are safe

4. Provide thirty (30) inches of clearance in front of furnace for service

5. Move furnace out of closet or provide documentation from the equipment manufacturer indicating that it is an approved installation
6. Install approved metal chimney liner

7. Replace furnace flue venting to code

8. Connect furnace and water heater venting into chimney liner

9. Provide adequate clearance from flue vent pipe on furnace to combustible materials or provide approved shielding according to code
10. Vent clothes dryer to code

11. Provide adequate combustion air and support duct to code

12. Provide support for gas lines to code

13. Plug, cap and/or remove all disconnected gas lines and unapproved plug valves.

14. Install furnace air filter access cover

15. Clean all supply and return ducts for warm air heating system

16. Repair and/or replace heating registers as necessary

17. Provide heat in every habitable room and bathrooms

18. York Furnace Serving the main floor & Sears Big Ten Furnace serves the upper unit, both require Orsat and safety tests.

19. Separate heating system is required for each dwelling unit.
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CERT
TGB
MBE
DBE

DUNS #: 079910194

LAKE CITY
MECHANICAL

Lic #: 066061PM PLuMBING - HVALC - SERVICE

September 25, 2018
TO ALL BIDDERS 483 COMO

Cyrus Togbah

P: (952)374-9671

F: (612)808-2737

7100 Medicine Lake Rd. Suite. #117
Crystal, MN 55427
Cyrus@Ilakecitymechanical.net
www.lakecitymechanical.net

After reviewing the scope of work, we are pleased to present the following plumbing proposal for the

above-referenced project. Lake City Mechanical Inc proposes to complete the following scope of

work:

YVVVVVYYYVYY

Our price for the above referenced scope of

DIVISION 22

LCM TO INSTALL 1’ MAIN WATER SUPPLY PER INSPECTION REPORT

LCM TO BRING GAS WATER HEATER UP TO CODE PER REPORT

LCM TO INSTALL BACKFLOW PREVENTOR ON WALL HYDRANT, PER REPORT

LCM TO INSTALL TWO NEW SHOWER VALVE AND TRIMS PER REPORT

LCM TO BRING BATHROOM SINK WASTE PIPING UP TO CODE PER REPORT

LCM TO BRING GAS PIPING UP TO CODE BEHIND STOVES PER REPORT =EXTRA

ALL PLUMBING SCOPE WILL BE COMPLETED BASE ON THE INSPECTION REPORT
PROJECT WILL START THE OCTOBER 15" AND COMPLETED ON THE 22"° OF OCTOBER

DOLLARS

$3,900.00

WE EXCLUDE THE FOLLOWING:

>

VVVYVYVVVVYVYVYYVYVVYVYY

No After Hour Included (No Overnight)

This Proposal Is Based on Normal Work Hours From 7am-3pm Monday To Friday.

Concrete Cutting & Patching
Bonding

No Retainage

Gas Meter

Radon

Electric

Framing

Painting

Sheetrock

Fire-proofing
Fire-suppression

Excavation (except for underground plumbing)
Demolition







Cyrus Togbah
P: (952)374-9671

w LAKE CITY

MBE F: (612)808-2737
DBE M E C H A N I C A L 7100 Medicine Lake Rd. Suite. #117
DUNS #: 079910194 Crystal, MN 55427
Lic #: 066061PM PLUMBING - HVAC - SERVICE Cyrus@lakecitymechanical.net

www.lakecitymechanical.net

» Insulation
> This Proposal is valid for 30 days (unless extended by Lake City Mechanical, Inc.,)

Thank you for the opportunity to present this proposal to you. Should you have any questions
regarding this proposal, please do not hesitate to contact me.

Sincerely,

Cyrus Togbah
(952)374-9671







The Heating Guy LLC

7100 Medicine Lake Rd

Minneapolis, Minnesota 55427 September 18, 2018
612 554 9251

kevin@theheatingguy.net

Kim Sorntheng
483 Como Ave
St Paul, Mn 55103
kimsorntheng@yahoo.com
651 226 2166
Proposal

Thank you for Opportunity to bid on your project.
Replace upper unit furnace with new 80% sized per heat loss calc.
Revise lower furnace to code.
Replace cone cock gas valves on main gas lines.
Air test gas piping.

Patch chimney where need.
Make all necessary code compliant heating & mechanical repairs.

LU LI o el

Price: $4000.00 Four Thousand Dollars.
Price: Includes permit and inspections.
Price: Does not include any cosmetic repairs, electrical work, roofing nor any abatement.

Warranty: 1 year parts and labor.

Kevin J L
MaZt{ m Air.

Sign Title Date








+UESSHELECTRIC
P.O. Box 431, PROPOSAL

Hugo, MN 55038
PHONE: 651-429-0968 FAX: 651-429-1691
E-Mail: info@suesselectric.com

Kim Theng Sept. 27", 2018
Re: 483 Como Ave. (Duplex)

St Paul, MN. 55103

kimsorntheng@yahoo.com

Electrical Repairs Per Report:

1 — Repair service grounding conductor to code compliance.
2 — Replace over fused circuit breakers.

3 — Replace all broken, or missing devices and covers.

4 — Repair all “GFCI” outlets in the bathrooms and kitchen.

5 — Repair light fixture mounting at the entry door.

6 — Remove electric dryer, and clothes washer circuits, and wire room
as a closet.

7 — Remove framing around main service panel.

8 — Coordinate with Xcel Energy to move service drop to provide
clearance, and support each mast properly.

9 — Replace all receptacles to Tamper Proof, and “AFCI” protected,
either by breaker or receptacle.

TOTAL PRICE.......oe e e s e e $8,466.00








TERMS:

Payment due upon completion.

Suess Electric LLC is an DBE, WBE, SBE, TGED, MNUCP, Section 3 in cities, also CERT program.

We are licensed in the State of Minnesota # EA006388. We are fully insured and bonded.

This proposal is good for 10 days.
If you accept this proposal, please sign and return a copy back to us.
THANK YOU!

ACCEPTANCE: The above prices are satisfactory.

Signature:

You are hereby authorized to do the work
specified. Payment will made as outlined.
Thanks again,

Rick Suess









SAMPLE WORK PLAN #2.pdf

)

SWORN CONSTRUCTION STATEMENT &

property address: |

MHFADev.#: .

‘Electrical  Ground Electric -
Plumbing  Barr Webb . 490

HVAC ~ BoehmHeating = 5000

Permits _ - Contractor 500

‘Repair soffit fascia  Contractor 800

Reroof - Contractor 9000

Attic insulation ~ Contractor 1500

-Drweway repiace ~ Contractor - :_5000
Windows and doors  Contractor - 4600

Ceiling repair ¢ | 1200

Refinish ﬂoors i . - 2000

’Kltchen countertops e - - §‘_42400 o
KitchenFloors '« 1200
stairwell fireproofing 2000
Landscaping " ... . .2000
- basement egress “ : 4000

- window ‘ |

_TOTAL L  $55400







STATE OF MINNESOTA )

COUNTY OF )

The undersigned being first duly sworn, each for himself, as the general contractor and/
or Owner of the property at the address shown above hereof, deposes and says that the
foregoing are the names of all parties having contracts or subcontracts for specific
portions of the work on said property and building or material entering into the
construction thereof, and the amounts already paid thereto, that the items mentioned
include all labor and material required to complete said buildings according to the Scope
of Work and applicable bid documents; that there are no other contracts outstanding;
and that there is nothing due or to become due to any person for material, labor, or
other work of any kind done upon said building other than as above stated. ‘

TR
R

N

L <4 ?é
Subscg&'bed and sworn to before me this pdﬁzzﬁ/day of _S¥F MZ@Q’
20_ /% . 7

/7

ARKE BUT%N % . ,/ e
NOTARY PUBLIC - MINNESOTA -w“/ / M 7

AT Expiras Jan. 31, 2023
R Myigszf mﬁgw NotarV/Publlc
O Tl o
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Construction plan for |GG
September 2018

Legal documents and paperwork signed

Clean debris out of house for vacant building inspection
Contractor estimates and building renovation plan

Pass City of St Paul review with Legislative hearing officer
Pull permits necessary and begin work

Order new windows

Order new doors as needed

Gopher state for underground marking

October 2018
Building

Site work begins with tree removal in rear of house and grading work as needed{weather
permitting).

Outer shell work begins with fixing soffit, fascia, and Replace windows.

Replace roof.

Final goal of having a weather proof shell.

Secure window wells south side of structure

Interior work begins with repairing water damaged ceilings.

Evaluate driveway and front yard and begin landscaping and driveway repair.

Evaluate attic insulation and supplement as needed.

Electrical services updated to current codes for both sides of house
-install new mast with disconnects
-move meters outside
-Install new panels
Plumbing updated to current codes both sides of house
-Lead wastes on kitchen wastes replaced
~Gas lines replaced with modern flexible and manifold system
-Galvanized water supplies removed
HVAC updated to current codes
-install chimney liners
-Clean and ors test boilers
-Correct pressure relief valves

November 2018
Building
-interior work continues
-Water damaged floors repaired

-Kitchen countertops replaced
-New sinks and faucets installed

Electrical







-Continue with rough in for Electrical panel replacement
-replace outlets and fixtures as necessary
Plumbing
-replace all supply lines with PEX or equivalent terminate with valving
-Replace both water heaters with new high efficiency models.
-Rough in for kitchen plumbing
-new shower valves pressure balanced
-new toilets installed.
HVAC
~finish boiler test and repairs, system to operational standards

December 2018

Building

-Paint interior surfaces

-Install new appliances
Electrical

-Final ingpection for kitchen etc

Plumbing
-Final inspection for all components

Final refinishing of floors and occupation.







| WEIL McLAIN
BOEHM WEJ@TINQ CQ {ins Bollers
“Family owsed & operated Since 19457

1505 Solby Ave. St Paul, M S5104.8202

B81844-1410 or 851.040.4831
Fax: 651-848-48537

Var Air Meating/Alr Conditioning/Mot Water Bollsrs
HEPA & Media Mg Cleaners/Central Humidifiers _
Submitted Tor 280w NEIRLwOd., Ragarding: ! e
Strest City/State f;k@ew&
Home Phone ' Office PHONG oo Gl Fax
Emall_

T ALY

i

The above work witl be perlormed i A neat ardd workmaniike reannéy tor the sumn of Cash Price:

i paying by Credit Card, Price: § Sk,

This includes one yaar guarantes on all parts and one yaar free service, IFresded,

Special rovisions, directed by owner upon wiltten order an!%z, wiltl b al exira charge. Contract is contingsnt upon shikes,
accidents, or delays beyond our gontrol. Owner fo carry fire antd extended coverage. Workmen's Compensation and
Public Lishility Insurance o above desoribed work 1o be done by us is provided, We amb fully ieensed, bonded and insured

or your protaction, _ ‘
We accapl Visa & Mastercard - please oall about applicabls fees. s, Hegtectidly Submitted,
BOEHM HEATING

NGTE: This proposal may be withdrawn by us i not scceptod w%tﬁ%@ﬁ Days. )
24 - HOUR EMERGENCY SERVICE B551-644-1410

HEATING SEASON ONLY 6851-646-4531

oV, PAUL SINCE 1045







Ground Electric

857 Carroll Ave

St Paul, MN 55104

(651) 767-2887
groundelectricmn@gmail.com

Estimate 1120

ADDRESS SHIP TO
Jeff Chermak

ACTIVITY

DUPLEX SERVICE UPGRADE

Sales

Demo existing exterior service and panels,
instali new 200A duplex bypass meter
socket, 2 new 100A 30-space circuit breaker
panels, bonding and grounding to code

Sales
Replace switches and receptacles
throughout duplex, quantity to be determined

Sales

QTyY RATE AMOUNT

1 5,000.00 5,000.00

0 15.00 0.00

1 250.00 250.00

Electrical Permit and Administrative Fees

Accepted By W

ToTAL ~ $5250.00

THANK YOLUL

Accepted Date ?“.JW —'/5)







BARR WEB IND. INC.

3038 E. 35t Street/Mpls., Minn. 55406
612.872.0202

Email: barrwehind@email.com

Lic. # PC004111

ESTIMATE/GCONTRACT

DATE: September 19, 2018

Customer Name:
Customer Addres
Project Address:

Tele.#: 612.308.

Project Description _ _ Residential _ _ Commercial _X _Muilti-Family

CATEGORY 2 Project

1.

DU RN

~

8.

Replace under sized galvanized water piping (evidence of deterioration in many
locations of piping) with PEX type tubing. Replace street side and bldg. side meter
valves w appropriate sized ball valves.

Install two (2) customer supplied water heaters.

Install two (2) sill-cocks (lawn faucets).

Correct piping for two (2) laundry tubs.

Install clean out at the base of 4” stack

Correct waste and vent for two (2) bathtubs (currently flat vented) and install two
(2) customer supplied bathtub/shower faucets w/remodeler plates.

Install customer supplied lavatories and toilets.

Install customer supplied kitchen sink faucets (sinks to be set by counter top
installers)

NOTE: This work MAY require the opening of walls and/or floors or ceilings. Customer
will be informed prior to commencement of work (during pre-work consultation) and be
responsible for repair of same.

This Estimate/Contract includes; labor, plumbing materials and permit.

Barr Web will haul away plumbing installation materials gnly. All other debris (including
concrete) will be brought to “on-site” area to be disposed of by customer.

OPTIONAL WORK: N/A







" CUSTOMER WILL:
TOTAL COST FOR ABOVE LISTED PLUMING SERVICES=$4,950.00

FIVE YEAR PLUMBING WARRANTY (DOES NOT INCLUDE CUSTOMER SUPPLIED FIXTURES)

PAYMENT TERMS:
50% down prior to commencement of work
25% upon rough-in completion

Balance Upon Completicn.

Method of Pymt:

NOTE: Changes and/or additions require a CHANGE OF WORK form hieiny siuned by all parties. ROOF VENT FLASHINGS Gif requiren} will
46 T Istallod by BARR WER IKL, INC. Customer wil mStal vooiventHashings

This estimate is submitted for your ililnraua by;

Anthony J. Webster

AKTHONY 1. WEBSTER/Master Plumber oni Sentemiier 19, 2018
This ESTIMATE is valid for a period of ten (10) Days. THANK YOU!
I hershy authotize the ahove listed plumbing services: %
- /f m———
' l:u&ﬁmer Siunature

Date: 7“&73 ~/ 6’
















SAMPLE WORK PLAN.pdf

Sworn Construction Statement

Owners Name 8/18/2018

Contractor

Property Address

IMPORTANT MOTICE: This statement must be complete as to names of all persons and companies furnishing labor

and material on the premises hersin, Any Increase in cost, form changes in construction or ctherwise must be forthwith

reported to the owner with additicnal deposits to cover such increase In cost

ITEMS ] FURNISHED BY TOTAL COST AMOUNT | BALANCE
All Area

i. Demg, permits and dumpster rental Management LI C % 2,000.00

Exterier Repairs: Install new windows and
exterior doors where necessary and repair
esisting windows as needed so all windows
and exterior deors installatation and ,
fuctionality are up to code. Install vinyl
siding on house. Concrete repairs where
necessary. Repair exterior deck floor. Repair
or replace porch skirting and install rear All Area
parch roof to code. Management LL.C $ 15,000.00








Interior Repatrs: Repair interior walls and
paint entire interior of house, including
basement wails and floor. Basement wil be
left unfinished. Even out basement floor and
fill up basements holes and cracks. Provide
fire block construction as necessary and seai
chases in basement ceiling. Repair framing
members so that they are up to cede.
Provide adequate insulation where necessary
so insulation is up to code. Install handraiis
and guardrails at all stairways so they are up
to code. Tile kitchen fioor, Refinish hardwood

All Area

floor in main level. Management LLC 15,000.00

Redo Kitchen: New cabinets, new granite _

couniertops and stainless steel appliances. All Area

Instali backspfash. Management LLC 7,.000.00

Redo bathrooms: Tile floors, Install new All Area

fixtures and vanities. Management LLC 5,000,000

. All Areg

Carpet second and third level floors Management LLC 5,000.00
_ All Area

glectrical, plumbing, hvac: See attached hbids Management LLC

Mew doars, trims,smoke detectors, light

fixtures, kitchen fixtures, faucets, closet All Area

doors, shelving, etc. Management LLC 3,000.00








Rebuild Garage

All Area
Management LLC $ 15,000.00

TOTAL $ 67,000.00

Project Timeline
1 Month After Project Approval
3 Months After Project Approval

6 Months After Project Approval

7 Months After Project &pproval

Expected Completion
Puli building permit, HVAC Permit, Plumbing Permit electrical
Permit with the City of St Paul

Complete rough in phase of the project and complete all rough
inspections with the City of St Paul

Finaled HVAC, Plumbing, Electrical ermits

Finaled building permit with the City of St Paul.
Property should be ready to receive Certificat of Occupancy
















VB PERFORMANCE DEPOSIT FORM 2020.pdf

SAINT

PAUL CITY OF ST. PAUL
DEPARTMENT OF SAFETY AND INSPECTIONS
A 375 JACKSON STREET, SUITE 220 VACANT BUILDING $5,000.00
ST. PAUL, MINNESOTA 55101-1806 PERFORMANCE DEPOSIT
AAAA Phone: 651-266-8989 Fax: 651-266-9124

Visit our Web Site at www.stpaul.gov/dsi

TODAY’S DATE: FOR OFFICE USE ONLY

FOLDER #:

VACANT BUILDING ADDRESS:

DEPOSITOR’S NAME: DEPOSITOR’S ADDRESS:
DAYTIME PHONE: CITY: STATE: | ZIP CODE:
FAX NUMBER:

When your project is completed and approved, your $5,000.00 performance deposit plus interest will be
refunded to you.

I understand that all items listed on the inspection report must be corrected within six (6) months and where
applicable (Category 3 Building), a $5,000.00 performance deposit (cash or bond) must be made before a
permit will be issued. It may be possible to get an additional six (6) months to complete project if work is
proceeding expeditiously and is more than 50% complete or if unforeseen conditions have had a
significant schedule impact on the completion of work.

I also understand that this property shall not be occupied until ALL code corrections are made and written
authorization to occupy is obtained.

Please indicate below the address your Refund Check should be sent to:

NAME:

ADDRESS:

CITY: STATE: ZIP:

Checks must be payable to: CITY OF SAINT PAUL
IF PAYING BY CREDIT CARD PLEASE COMPLETE THE FOLLOWING INFORMATION:

Signature of Cardholder (required for all charges):

Please complete the following if paying by credit card (circle one): Security Exp
AMEX Discover  MasterCard Visa Code: Date:

Enter Your Account Number in the Boxes Below:










522-524 Otis Ave.Sworn Construction Statement & Bids.pdf

)

SWORN CONSTRUCTION STATEMENT &
Property Address:  522-4 Ofis Ave, St Paul, MN 55104

MHFADev.#: .

‘Electrical  Ground Electric -
Plumbing  Barr Webb . 490

HVAC ~ BoehmHeating = 5000

Permits _ - Contractor 500

‘Repair soffit fascia  Contractor 800

Reroof - Contractor 9000

Attic insulation ~ Contractor 1500

-Drweway repiace ~ Contractor - :_5000
Windows and doors  Contractor - 4600

Ceiling repair ¢ | 1200

Refinish ﬂoors i . - 2000

’Kltchen countertops e - - §‘_42400 o
KitchenFloors '« 1200
stairwell fireproofing 2000
Landscaping " ... . .2000
- basement egress “ : 4000

- window ‘ |

_TOTAL L  $55400







STATE OF MINNESOTA )

COUNTY OF )

The undersigned being first duly sworn, each for himself, as the general contractor and/
or Owner of the property at the address shown above hereof, deposes and says that the
foregoing are the names of all parties having contracts or subcontracts for specific
portions of the work on said property and building or material entering into the
construction thereof, and the amounts already paid thereto, that the items mentioned
include all labor and material required to complete said buildings according to the Scope
of Work and applicable bid documents; that there are no other contracts outstanding;
and that there is nothing due or to become due to any person for material, labor, or
other work of any kind done upon said building other than as above stated. ‘

TR
R

N

L <4 ?é
Subscg&'bed and sworn to before me this pdﬁzzﬁ/day of _S¥F MZ@Q’
20_ /% . 7

/7

ARKE BUT%N % . ,/ e
NOTARY PUBLIC - MINNESOTA -w“/ / M 7

AT Expiras Jan. 31, 2023
R Myigszf mﬁgw NotarV/Publlc
O Tl o








G

Construction plan for 522 Otis Ave.
September 2018

Legal documents and paperwork signed

Clean debris out of house for vacant building inspection
Contractor estimates and building renovation plan

Pass City of St Paul review with Legislative hearing officer
Pull permits necessary and begin work

Order new windows

Order new doors as needed

Gopher state for underground marking

October 2018
Building

Site work begins with tree removal in rear of house and grading work as needed{weather
permitting).

Outer shell work begins with fixing soffit, fascia, and Replace windows.

Replace roof.

Final goal of having a weather proof shell.

Secure window wells south side of structure

Interior work begins with repairing water damaged ceilings.

Evaluate driveway and front yard and begin landscaping and driveway repair.

Evaluate attic insulation and supplement as needed.

Electrical services updated to current codes for both sides of house
-install new mast with disconnects
-move meters outside
-Install new panels
Plumbing updated to current codes both sides of house
-Lead wastes on kitchen wastes replaced
~Gas lines replaced with modern flexible and manifold system
-Galvanized water supplies removed
HVAC updated to current codes
-install chimney liners
-Clean and ors test boilers
-Correct pressure relief valves

November 2018
Building
-interior work continues
-Water damaged floors repaired

-Kitchen countertops replaced
-New sinks and faucets installed

Electrical







-Continue with rough in for Electrical panel replacement
-replace outlets and fixtures as necessary
Plumbing
-replace all supply lines with PEX or equivalent terminate with valving
-Replace both water heaters with new high efficiency models.
-Rough in for kitchen plumbing
-new shower valves pressure balanced
-new toilets installed.
HVAC
~finish boiler test and repairs, system to operational standards

December 2018

Building

-Paint interior surfaces

-Install new appliances
Electrical

-Final ingpection for kitchen etc

Plumbing
-Final inspection for all components

Final refinishing of floors and occupation.







| WEIL McLAIN
BOEHM “HEATING CO. Gas Boliers
“Family owned & operated Since 1945”7
1505 Solby Ave. St Paul, M S5104.8202
8518441410 or 8540464531
Fax: 651-848-48537

i Conditioning/Mot Walar Bollsrs
[ Gleaners/Central Humidifiers

Varin Alr Heating/A
HEPA & Madia A
Submitled To s

Street

Home Phong ' Office Phone

Emall .

The above work witl be perlormed i A neat ardd workmaniike reannéy tor the sumn of Cash Price:

i paving by Credit Card, Prive: § U

This includes one yaar guarantes on all parts and one yaar free service, IFresded,

Special ravisions, directed by ownet upon wiitten order only, will be at-extra charge. Contract s contingsnt upon shikes,
accidents, or delays beyond our gontrol. Owner fo carry fire antd extended coverage. Workmen's Compensation and
Public Lishility Insurance o above desoribed work 1o be done by us is provided, We amb fully ieensed, bonded and insured

or your protaction, _ ‘
We accapl Visa & Mastercard - please oall about applicabls fees. s, FMespectiully Submitted,
" BOEHM HEATING

NGTE: This proposal may be withdrawn by us i not scceptod w%tﬁ%@ﬁ Days. )
24 - HOUR EMERGENCY SERVICE B551-644-1410

HEATING SEASON ONLY 6851-646-4531

it

VINGEY. PADL SINGE 1945







Ground Electric

857 Carroll Ave

St Paul, MN 55104

(651) 767-2887
groundelectricmn@gmail.com

Estimate 1120

ADDRESS SHIP TO

Jeff Chermak Jeff Chermak
522 QOtis Ave
St Paul, Mn

ACTIVITY

DUPLEX SERVICE UPGRADE

Sales

Demo existing exterior service and panels,
instali new 200A duplex bypass meter
socket, 2 new 100A 30-space circuit breaker
panels, bonding and grounding to code

Sales
Replace switches and receptacles
throughout duplex, quantity to be determined

Sales

aTy

RATE

5,000.00

15.00

250.00

Electrical Permit and Administrative Fees

Accepted By W

AMOUNT

5,000.00

0.00

250.00

TOTAL

Accepted Date ?“.JW —'/5)

THANK YOLUL







BARR WEB IND. INC.

3038 E. 35t Street/Mpls., Minn. 55406
612.872.0202

Email: barrwehind@email.com

Lic. # PC004111

ESTIMATE/GCONTRACT

DATE: September 19, 2018

Customer Name: Jeff Chermak

Customer Address: 463 Desnovyer Ave/St. Paul, Mn

Project Address: 522 Otis Avenue/St. Paul, Mn.
Tele.#: 612.308.7542 Email: chermajf@hotmail.com

Project Description _ _ Residential _ _ Commercial _X _Muilti-Family

CATEGORY 2 Project

1.

DU RN

~

8.

Replace under sized galvanized water piping (evidence of deterioration in many
locations of piping) with PEX type tubing. Replace street side and bldg. side meter
valves w appropriate sized ball valves.

Install two (2) customer supplied water heaters.

Install two (2) sill-cocks (lawn faucets).

Correct piping for two (2) laundry tubs.

Install clean out at the base of 4” stack

Correct waste and vent for two (2) bathtubs (currently flat vented) and install two
(2) customer supplied bathtub/shower faucets w/remodeler plates.

Install customer supplied lavatories and toilets.

Install customer supplied kitchen sink faucets (sinks to be set by counter top
installers)

NOTE: This work MAY require the opening of walls and/or floors or ceilings. Customer
will be informed prior to commencement of work (during pre-work consultation) and be
responsible for repair of same.

This Estimate/Contract includes; labor, plumbing materials and permit.

Barr Web will haul away plumbing installation materials gnly. All other debris (including
concrete) will be brought to “on-site” area to be disposed of by customer.

OPTIONAL WORK: N/A







" CUSTOMER WILL:
TOTAL COST FOR ABOVE LISTED PLUMING SERVICES=$4,950.00

FIVE YEAR PLUMBING WARRANTY (DOES NOT INCLUDE CUSTOMER SUPPLIED FIXTURES)

PAYMENT TERMS:
50% down prior to commencement of work
25% upon rough-in completion

Balance Upon Completicn.

Method of Pymt:

NOTE: Changes and/or additions require a CHANGE OF WORK form hieiny siuned by all parties. ROOF VENT FLASHINGS Gif requiren} will
46 T Istallod by BARR WER IKL, INC. Customer wil mStal vooiventHashings

This estimate is submitted for your ililnraua by;

Anthony J. Webster

AKTHONY 1. WEBSTER/Master Plumber oni Sentemiier 19, 2018
This ESTIMATE is valid for a period of ten (10) Days. THANK YOU!
I hershy authotize the ahove listed plumbing services: %
- /f m———
' l:u&ﬁmer Siunature

Date: 7“&73 ~/ 6’










412 Holly Ave.Sworn Construction Statement.5-14-19.pdf

Property Owner:

Property Address:

SWORN CONSTRUCTION STATEMENT

Erik J. Stadstad

412 Holly Ave, St. Paul, MN

Title File #:

Closing Date:

TBD

Notice: This Sworn Construction Statement must be complete as to names of all persons and companies furnishing labor and/or material on the premises herein. Any
increase in cost, from changes in construction, must be forthwith reported to the Lender & Title Company with additional depasits to cover such an increase in cost.

Une Original Total Remaining

Item Description Furnished By Cost Draw 1 Draw 2 Draw 3 Draw 4 Draw 5 Draws Balance
1 Architecture = 1 = 9 g
2 Survey | S [ " e e S 9
3| permits sa I 1,000 - 5 | 0 1,000
'y F.;cava‘tlon ) - ] o o
5 Backfill / Grading - | y 0 0
6 Fill 0 0
7 Masonry £ 7,500 o 0 7,500
8 __Insulation | (== S el 2
9 ___ Carpentry ¢ 1 49500 I A i o 49,500
10 Lumber | 0l 0
11 Plumbing E_!_'.C_ifAndefson Plumbing 35,000 = ] 35,000
12 Electrical |5C1/Cascade Electric 45,000 0 45,000
13 Light Fixtures  scI 3,500 0 3,500
14 HVAC |SCI/AM Mechanical 1000 = i [ Lakx0 12,000
15 _ Mirrors / Glass | s L 0 i)
16 Counters / Vanity |sci 5,000 e e 5,000
17 Hardware | - i ) 0
18 Drywall isu o 4,500 ) I 0 4,500
19 Millwork / Trim ‘ I—— . i) 0
20 Cabinetry 7,500 0 7,500
2 _ Carpeting } — ) — . 10 i ¥0 0
2 Wood Floors sci 7,000 1 0 7.000
23 Tile Work / Linoleum |sci 4,000 y 0 4,000
24 Painting / Interior. |sc1 8,500 0 8,500
25 Painting / Exterior |sC1 16000 — |=oemko 16,000
26 Doors s ) 1500 i i - 0 1,500
27 Windows scl 3,500 0 3,500
28 Roofing N 0 0
29 Waterproofing | - a0 0
30 |  Siding/ Soffit/ Fascia _|sCi 14,750 o] 14750
31 | Walks/Driveway | ' T i 5 0
2 Well / Septic i B o 0
33 Utilities / Gas | N 0 0
3 Sodding / Sod | 9 0 0
35 Landscaping [ 0 0
36 _ Appliances  scl 3,000 0 3,000
37 Garage Door | _ Sl T e 0 0
38 - 0 -_ 0
39 0 (1]
a1 e 0 0
42 o | |, o
a3 | ! 0 0
“ — B | 0 0
a5 | HeRsim il 0
46 | L 0 0
a7 — [ i 0 0
48 | 0 0
a9 e | N . 0 0
50 0 0
TOTALS 228,750 0 0 o o 0 228,750








The undersigned, being first duly swom, each as a contractor and owner of the property at the address shown above; hereof, deposes and says that the
foregoing are the names of all parties having contracts or subcontracts for specific portions of the work on said property and building or material entering into
the construction thereof, and the amounts due and to become due to each of sald parts; that the items mentioned include all tabor and material required to
complete said building according to plans and specifications; that there are no other contracts outstanding; and that there is nothing due or to become due to
any person for material, labor or other work of any kind done upon sald building other than as above state. The undersigned further deposes and says that no
Increase In the cost of construction will be made under any circumstances without furnishing infermation on same to Lender & Title Company with additional
deposits to cover such increase; that, in the event of any such increase, no orders or claims will be made on sald company until such Information and additional
deposits shail have been completed; that the purpose of said statement is to induce sald company to pay out of the proceeds of a loan, as noted above, secured
by a mertgage on sald property; and that upon payment of the specific unpald items listed herein, the undersigned contractor hereby agrees to waive all claims
of priority to said mortgage and both parties will save said company harmless as to any other claims of priority of tien for any tabor or material, furnished or to
be furnished, for completion of construction. The undersigned hereby authorizes Lender & Title Company to disperse the proceeds of the above real estate
mortgage, tegether with such additicnal funds as undersigned furmnishes and makes available, to the Contractor and/or subcontractors from time to time as
work progresses, on the basis of the Construction Statement and lien waivers presented. The undersigned specifically agrees to pay any unpaid bills for
construction or site improvements, to remove mechanics liens should any be filed against said property, and to pay all bills, costs, expenses and legal fees; and
indemnify said company against any loss should it become necessary for the company to bring action to remove the liens or to pay the bills. The parties hereto
mutually agree to appoint the Title Company as Escrow Agent; and the Lender is authorized to advance to the Escrow Agent from time to time during the
progress of construction adequate funds to pay for costs of construction as warranted by lender’s pericdic inspection of the progress of construction.

oo MUMEAT
)ss
COUNTY OF }

SUBSCRIBED AND SWORN BEFORE ME ON THIS

% e b 2019
N A —

Notary Public








Erik J. Stadstad

39 Clarence Ave SE
Minneapolis, MN 55414
612-801-5118

Project Timeline
412 Holly Ave, St. Paul, MN

June 3, 2019

-Begin clean-up and demolition (2 weeks)

June 17, 2019

-Begin exterior shake and siding repair (1 month)

June 17, 2019
-Coordinate and begin plumbing, electrical and HVAC repairs (1 month)

July 22, 2019
-Begin exterior painting (2 weeks)

July 22, 2019

-Begin interior patching, repairs and general carpentry (2 months)

September 23, 2019
-Begin final plumbing, electrical and HVAC finish work/fixture install (2 weeks)

October 7, 2019

-Begin finish carpentry, painting, etc (2 months)

Completion date December 16, 2019







SCIinc.

PO Box 158, Marcell, MN 56657 “May 13, 2019 |

Bid Proposal:
412 Holly Ave
St. Paul, MN

The attached Sworn Construction Statement, outlines the work to be completed on the Category 3 property at
412 Holly Ave, St. Paul. SCinc will act as general contractor and project manager, and will be responsible for the
necessary sub-contractors bid proposals for electrical, plumbing, HVAC, etc.

This total bid amount will cover the items outlined in the Code Compliance Report, File #13229120VB3.

TOTAL Proposal $228,750.00















Sample Affidavit.doc

AFFIDAVIT OF AVAILABLE FUNDS- SAMPLE


Date:  ____________________________


Re:  (Property Address) __________________________



To Whom It May Concern:



I, ___________________________________, the undersigned, confirm that the amount of $_______________ (amount) in a (Type of Account) __________________​​​​​​​​​​​​___________________________ at ______________________ (Name of Bank or Financial Institution) will be dedicated for the repairs identified in the Code Compliance Report for the above-referenced address and that these funds are sufficient to complete those repairs based on the bids and estimates I have provided to the City of Saint Paul in a work plan for rehabilitating the property and receiving a Certificate of Code Compliance for the same.


_________________________________


_____________________



Signature






Date



_________________________________


_____________________



Witness Signature





Date





WORK PLAN - breakdown costs for rehab.doc

WORK PLAN - BREAKDOWN COST OF REHABILATION 


(To be done in accordance with the Code Compliance Inspection Report)    Address:_________________________________





			WEEK



OF


			TASKS


			CONTRACTOR


			Supplies/Materials 



on hand (if any)


			Needed Supplies/Materials


			Owner/Developer



Labor


			Value of 



Cost





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			


















Total Project Cost:
$____________________________


Note:  (Code Enforcement Officers estimate the cost to repair this structure is $_____________ to $_______________). 
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733 Fairview Ave N.Skliris R-R Ltr.7-28-22

		From

		Zimny, Joanna (CI-StPaul)

		To

		Stamate P. Skliris

		Cc

		Humphrey, Robert (CI-StPaul); Magner, Steve (CI-StPaul); Sheffer, Vicki (CI-StPaul); Yannarelly, Joe (CI-StPaul)

		Recipients

		skliris@gmail.com; robert.humphrey@ci.stpaul.mn.us; steve.magner@ci.stpaul.mn.us; vicki.sheffer@ci.stpaul.mn.us; joe.yannarelly@ci.stpaul.mn.us



Attached please find a letter regarding the above matter.  



 



Thank you,



Joanna



 







Joanna Zimny



Legislative Hearing Executive Assistant 
Legislative Hearing Office 



Pronouns: she/her/hers



Saint Paul City Hall



Suite 310
15 W. Kellogg Blvd. 



Saint Paul, MN 55102 



P: 651-266-8585 



joanna.zimny@ci.stpaul.mn.us



www.StPaul.gov 







 



 



 





733 Fairview Ave N.Skliris R-R Ltr.7-28-22.pdf

City OF SAINT PAUL

OFFICE OF THE CITY COUNCIL
310 CITY HALL
15 WEST KELLOGG BOULEVARD
SAINT PAUL, MN 55102-1615
Marcia Moermond, Legislative Hearing Officer
EMAIL: legislativehearings@ci.stpaul.mn.us
PHONE: (651) 266-8585 FAX: (651) 266-8574

July 28, 2022

Stamate Skliris

VIA EMAIL: skliris@gmail.com

Re: Remove or Repair of the Structure at 733 Fairview Avenue North

Dear Stamate Skliris:

This is to confirm that at the Legislative Hearing on July 26, 2022, at which you did not
appear, Legislative Hearing Officer Marcia Moermond continued the matter to Legislative
Hearing on Tuesday, August 9, 2022 at 9 am in room 330 City Hall.

By close of business August 8, 2022 the following items must be completed:

1. Past due real estate taxes must be brought current (currently past due taxes are owing
in the amount of $ 5,789.30);

2. submit evidence of financing sufficient to complete the rehabilitation. Staff estimates
costs to exceed $40,000. If total for bids are more than 20% less than staff estimate, a
high level of detail will be required. Financing could be business or personal accounts, a
line of credit, or construction loan. Other types of financing will be reviewed on a case by
case basis;

3. submit an affidavit indicating the finances will be dedicated to completing the
project and not diverted until a code compliance certificate is issued; and

4. submit work plan, sworn construction statement, or scope of work. This should
include signed subcontractor bids and a schedule for completion of the project; and

5. the property must be maintained.

Samples were sent with your previous letter. | have included them again. They can be emailed to
me at Joanna.zimny@ci.stpaul.mn.us or dropped off in person at 15 W Kellogg Boulevard,
Room 310 Monday through Friday between 8:00 a.m. and 4:00 p.m.

If you have any questions, please contact me at 651-266-8585.

Sincerely,
@rscu

An Affirmative Action Equal Opportunity Employer




mailto:legislativehearings@ci.stpaul.mn.us


mailto:skliris@gmail.com


mailto:Joanna.zimny@ci.stpaul.mn.us





/sl
Joanna Zimny
Legislative Hearing Executive Assistant

Encl: Blank sample work plan form
Sample affidavit
Sample work plan(s) including schedule(s)

c: Rehabilitation & Removal staff









sample bid-construction statement (no schedule).pdf

Loan #
Property ID
Work Order #

Property Address:
Bid Type:

Description:

Exterior Repairs
Building

Exterior Repairs
Plumbing

Exterior Repairs
Building

Exterior Repairs
Building

Exterior Repairs
Building

Exterior Repairs
Building

Exterior Repairs
Building

Exterior Repairs
Building

Exterior Repairs
Building

Exterior Repairs
Building

Inspection

Inspection

Interior Repairs
Building

Interior Repairs

Bid For:

Avenue, Saint Paul, MN

55106

Code Violation Repairs

Bid Number:

Bid Date:
Submission Date:
FHA Case#:

Provide adequate access, ventilation and
clearance in crawl space area. MNRC Ch
1309 Sect. 408

Exterior -Lawn Hydrants -(MPC 603.5.7)
The lawn hydrant(s) require a backflow
preventer.

Repair or replace garage siding.

Install address numbers vis ble from street
and on the alley side of garage. SPLC
70.01

Provide general rehabilitation of garage.
SPLC 34.32 (3)

Repair siding, soffit, fascia, trim, etc. as
necessary. SPLC 34.09 (1)

Provide weather sealed, air sealed and
vermin sealed exterior. SPLC 34.32 (2)

Openings in stair risers must be less than 4
inches. MNRC Ch. 1309 Sect. 311/312

Install rain leaders to direct drainage away
from foundation. SPLC 34.33 (1d)

Prepare and paint interior and exterior as
necessary. Observe necessary abatement
procedures (EPA, MPCA and St. Paul
Legislative Code, Chapter 34 for additional
information) if lead base paint is present.
SPLC 34.33 (1)

Comprehensive Electrical Inspection by
Licensed Electrician

HVAC Inspection by Licensed Mechanical
Contractor

Install floor covering in bathroom and
kitchen that is impervious to water. SPLC
34.10 (4)

Kitchen -Sink -(MPC .0100 E & 901) Install

03/01/2022
03/01/2022

EA

EA

EA

EA

EA

EA

m

A

EA

250.00

308.33

416.67

125.00

5,833.33

250.00

385.71

1,125.00

875.00

7,428.57

550.00

425.00

6,571.43

250.00

308.33

416.67

125.00

5,833.33

250.00

385.71

1,125.00

875.00

7,428.57

550.00

425.00

6,571.43







Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

a proper fixture vent to code.

Kitchen -Sink -(MPC 701) Install the waste
piping to code.

First Floor -Tub and Shower -(MPC 417.3)
Install a vacuum breaker for the hand held
shower. Master bathroom.

First Floor -Tub and Shower -(MPC .0100
E & 901)Install a proper fixture vent to
code. Master bathroom.

First Floor -Tub and Shower -(MPC 301.1)
Repair/replace the faucet that is missing,
broken or has parts missing.

First Floor -Lavatory -(MPC 701) Install the
waste piping to code. Master bathroom.

Basement -Water Piping -(MPC 301.1
(3))Repair or replace all the corroded,
broken, or leaking water piping.

First Floor -Toilet Facilities -(MPC .0100 E
& 901) Install a proper fixture vent to code.
Master bathroom.

Basement -Water Piping -(MPC 610)
Replace all the improperly sized water
piping.

First Floor -Gas Piping -(MFGC 411) Install
an approved shut off; connector and gas
piping for the range.

Basement -Water Meter -(SPRWS Sec.
94.04 & 94.16(g)) The water meter must be
removed from the pit.

First Floor -Lavatory -(MPC .0100 E & 901)
Install a proper fixture vent to code. Master
bathroom.

Basement -Water Meter -(MPC 609.11)
Support the water meter to code.

Basement -Water Meter -(MPC 606.2) The
service valves must be functional and
installed to code.

Basement -Water Meter -(MPC 609.11 &
SPRW Sec. 904.04 (a))Raise the water
meter to a minimum or 12 inches above
the floor.

Kitchen -Sink -(MPC 701) Install the waste
piping to code.

First Floor -Tub and Shower -(MPC 408.3)
Install scald and thermal shock protection,
ASSE Standard 1016.

First Floor -Sink -(MPC 701) Install the
waste piping to code. Bac entry area.

Basement -Water Heater -(MPC .0100
Q)The water heater must be fired and in
service.

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

466.67

3,083.33

2,491.67

1,100.00

600.00

466.67

333.33

633.33

3,833.33

1,916.67

208.33

1,100.00

166.67

125.00

1,125.00

3,083.33

750.00

633.33

117.00

466.67

3,083.33

2,491.67

1,100.00

600.00

466.67

333.33

633.33

3,833.33

1,916.67

208.33

1,100.00

166.67

125.00

1,125.00

3,083.33

750.00

633.33

117.00







Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Plumbing

Interior Repairs
Building

Interior Repairs
Building

Interior Repairs
Building

Interior Repairs
Building

Interior Repairs
Building

Interior Repairs
Building

Interior Repairs
Plumbing

Interior Repairs
Building

Interior Repairs
Plumbing

Basement -Water Heater -(MFGC 503)
Install the water heater gas venting to
code.

First Floor -Tub and Shower -(MPC 701)
Install the waste piping to code. Master
bathroom.

Basement -Water Heater -(MPC .0100
Q)The water heater must be fired and in
service.

Basement -Water Heater -(MFGC 409)
Install the gas shut off and the gas piping
to code.

Basement -Water Heater -(MFGC 501.12)
The water heater venting requires a
chimney liner.

Basement -Soil and Waste Piping -(MPC
704 & 706) Replace all improper
connections, transitions, fittings or pipe
usage.

First Floor -Gas Piping -(MFGC 411) Install
an approved shut off; connector and gas
piping for the range.

Basement -Laundry Tub -(MPC 701) Install
the waste piping to code.

Basement -Laundry Tub -(MPC .0100 &
901) Install a proper fixture vent to code.

Repair or replace damaged doors and
frames as necessary, including storm
doors. SPLC 34.09 (3f)

Weather seal exterior doors, threshold and
weather-stripping. SPLC 34.09 (3f)

Exit doors shall be capable of being
opened from the inside, easily and without
the use of a key. Remove all surface bolts.
SPLC 34.09 (3h)

Provide complete storms and screens, in
good repair for all door and window
openings. SPLC 34.09 (3e)

Provide functional hardware at all doors
and windows. SPLC 34.09 (3f)

Repair or Replace any deteriorated window
sash, broken glass, sash holders, re-putty,
etc as necessary. SPLC 34.09 (3)

Basement -Gas Piping -(MFGC
614.1-614.7) Vent clothes dryer to code.

Strap or support top of stair stringers for
structural stability. MNRC Ch 1309 Sect
311.1

Basement -Gas Piping -(MFGC 411) Install
an approved shut off; connector and gas
piping for the dryer.

Install handrails (34 inches - 38 inches

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

2,416.67

583.33

4,250.00

2,416.67

208.33

3,083.33

1,916.67

1,125.00

1,083.33

2,250.00

214.29

166.67

500.00

500.00

2,666.67

791.67

375.00

1,125.00

2,416.67

583.33

4,250.00

2,416.67

208.33

3,083.33

1,916.67

1,125.00

1,083.33

2,250.00

214.29

166.67

500.00

500.00

2,666.67

791.67

375.00

1,125.00







Interior Repairs
Building

Interior Repairs
Building

Interior Repairs
Building
Interior Repairs

Building

Interior Repairs
Building

Interior Repairs
Building
Interior Repairs
Building

Other

Other
Plumbing

above each nosing) and guardrails (36 inch
minimum) at all stairways, and return hand
rail ends into a newel post or wall per
attachment. MNRC Ch 1309 Sect. 311 &
312

Install Smoke Detectors/Carbon Monoxide
Detectors per MN Conservation Code and
the MN Dept. of Labor and Industry: Install
per code where feasible. MNRC Ch 1309
Sect 313.2.1

Repair walls, ceiling and floors throughout,
as necessary. SPLC 34.34 (6)

Verify proper venting of bath exhaust fan to
exterior. SPLC 34.14 (3)

Where wall and ceiling covering is
removed install full thickness or code-
specified insulation. MN Energy Code Ch.
1322.1101 (exept. 4)

Install water-proof enclosure in shower
area. MNRC Ch 1309 Sect. 307

Air-seal and insulate attic/access door. MN
Energy Code Ch 1322.1102.4

A building permit is required to correct the
above deficiencies. All work is to be done
in a workmanship like manner. SPLC 33.03

(@)

All the above corrections to waste, vent,
water, and gas piping shall be per the
Minnesota Plumbing Code Chapter 4714,
Minnesota Rules Chapter 326, 4716, 1300,
the Minnesota Mechanical Code, the
Minnesota Fuel Gas Code, and Saint Paul
Regional Water Services Water Code. All
plumbing must be done by a plumbing
contractor licensed in the State of
Minnesota and the City of St. Paul by a
plumber licensed in the State of Minnesota
who also possess a City of Saint Paul
Competency Card and after obtaining an
approved City of Saint Paul Plumbing
Permit.

EA

EA

EA

EA

EA

EA

EA

EA

EA

683.33

600.00

1,085.71

1,152.86

642.86

2,368.57

357.14

1,100.00

594.00

683.33

600.00

1,085.71

1,152.86

642.86

2,368.57

357.14

1,100.00

594.00

Notes:

Total:

$81,034.80

Code violations uploaded below bid. Electrical and mechanical bids are pending approval of inspections (included below in bid)








Photos















SAMPLE WORK PLAN #3.pdf

SAMPLE ONLY

Date: 9/27/2018

Property: 483 Como Ave Saint Paul MN 55103
Year Built/: 1889 Area 1792 SQFT Total Units: 2 Duplex Up and

Down

Contractors and Vendors:

Company Name Phone Email

Owner Kim Theng 651-226-2166 kimsorntheng@yahoo.com

Lake City Mechanical ~ Cyrus Togbah (952)374-9671 cyrus@Ilakecitymechanical.net
The Heating Guy LLC Kevin Lacy 612-554-9251  kevin@theheatingguy.net
Suess Electric Rick Suess 651-429-0968 info@suesselectric.com

Description of work:

Start Date: 10/1/18 (Anticipated approval date from he city of St Paul)
Due Date: 01/31/2019 (All work to be completed)

Scope of Repair Work Code Compliance Repairs

Total Budget: $39,866

Building repairs will be completed by the owner Kim Sorn Theng. All work is to be done in a workmanship like manner.
BUILDING PERMIT PERMIT#: 20 18 091701 Issued Date: August 06,2018

Cost: $23,500

Scheduled start date 10/10/2018 All work to be completed by 1/31/19.

1. Insure basement cellar floor is even, is cleanable, and all holes are filled. SPLC 34.10 (1)

2. Weather seal exterior doors, threshold and weather-stripping. SPLC 34.09 (3f)

3. Install floor covering in bathroom and kitchen that is impervious to water. SPLC 34.10 (4)

4. Repair walls, ceiling and floors throughout, as necessary. SPLC 34.34 (6)

5. Prepare and paint interior and exterior as necessary. Observe necessary abatement procedures (EPA, MPCA and St. Paul Legislative Code, Chapter 34 for additional information) if lead base
paint is present. SPLC 34.33 (1)

6. Any framing members that required repair or do not meet code (where wall and ceiling covering is removed, members that are over-spanned, over-spaced, not being carried properly, door and
window openings that are not adequately supported, etc.) are to be reconstructed in an approved manner. SPLC 34.34 (1)

7. Provide fire block construction as necessary and seal chases in basement ceiling. MNRC Ch 1309 Sect. 602.8

8. Where wall and ceiling covering is removed install full thickness or codespecified insulation. MN Energy Code Ch. 1322.1101 (exept. 4)

9. Install Smoke Detectors/Carbon Monoxide Detectors per MN Conservation Code and the MN Dept. of Labor and Industry: Install per code where feasible. MNRC Ch 1309 Sect 313.2.1

10. Provide major clean-up of premises. SPLC 34.34 (4)

11. Repair siding, soffit, fascia, trim, etc. as necessary. SPLC 34.09 (1)

12. Permanently secure top and bottom of support posts in an approved manner. MNRC Ch 1309 Sect. 407.3

13. Provide proper drainage around house to direct water away from foundation of house. SPLC 34.08 (2)

14. Install address numbers visible from street and on the alley side of garage. SPLC 70.01

15. Provide ground cover capable of controlling sediment and erosion. SPLC 34.08 (3)

16. Grade must drain away from foundation of dwelling. Maintain 6 inch clearance between wood and soil. MNRC Ch 1309-Sect. 404.1.6

17. Replace 2nd. floor front door with exterior rated door.

18. Clean up trash and materials on site.

19. Repair all siding and trim that's damaged or missing.

20. New roofing and windows being installed without permits or inspections, double fee $12,000 value permit for that part of permit.

21. Provide adequate access, ventilation and clearance in crawl space area. MNRC Ch 1309 Sect. 408

22. Install 20 minute fire rated doors, with self closing device, between common areas and individual units. All penetrations required to have property intumescent device or caulk (per current
building codes). MNRC Ch 1309 Sect. 317

23. Maintain one hour fire separation between dwelling units and between units and common areas. MNRC Ch 1309 Sect. 317

24. Install handrails (34 inches - 38 inches above each nosing) and guardrails (36 inch minimum) at all stairways, and return hand rail ends into a newel post or wall per attachment. MNRC Ch
1309 Sect. 311 & 312

25. Repair or Replace any deteriorated window sash, broken glass, sash holders, re-putty, etc as necessary. SPLC 34.09 (3)

26. Provide complete storms and screens, in good repair for all door and window openings. SPLC 34.09 (3e)

27. Provide functional hardware at all doors and windows. SPLC 34.09 (3f)

28. A building permit is required to correct the above deficiencies

Electrical repairs will be completed by Suess Electric LLC (State of Minnesota # EA006388) a Minnesota-licensed electrical contractor.
Cost: $8466.00
Scheduled start date 10/10/2018 All work to be completed within 14 days.

1. Repair the electrical service grounding conductor to the metallic water piping system. Install a conductor sized to Table 250.66 (NEC) from the electrical service to within 5' of the entrance
point of the water service, and bond around the water meter. Article 250, NEC

2. Verify that fuse/circuit breaker amperage matches wire size in panel. Replace improperly sized overcurrent devices. Article 240.4, NEC

3. Repair or replace all broken, painted over, corroded, missing or loose receptacles, luminaires (light fixtures), switches, covers and plates to current code. Article 406.4(D) & Atrticle 410, NEC
4. Check all receptacles for proper polarity (including 2-prong) and verify ground on 3-prong receptacles. Ensure all GFCI receptacles are functioning properly. Rewire and/or replace receptacles
that are improperly wired or not functioning properly. Article 406.4(D), NEC

5. Properly support/wire exterior luminaire (light fixture) at entry door. Articles 110.3 (B), 314.20, NEC

6. 1st Floor -Properly wire electric dryer receptacle/branch circuit/overcurrent device to current NEC.

7. 1st Floor -Provide clearance for the main floor pane per the NEC.

8. Exterior/Outside -Provide clearance for the overhead service conductors per the NEC.

9. Exterior/Outside -Riser conduits. -Properly strap and support cables and/or conduits. Chapter 3, NEC

10. Throughout -Many receptacles replaced, change all to tamper resistant type and AFCI protect as required by the NEC.

Plumbing repairs will be completed by Lake City Mechanical License: 066061PM a Minnesota-licensed plumbing contractor.
Cost: $3900
Scheduled start date 10/10/2018 All work to be completed within 14 days.

Basement -Gas Piping -(MMC 103) Replace corroded gas piping/fittings.

Basement -Gas Piping -(MFGC 411) Replace improper piping or fittings.

Basement -Plumbing - General -(MPC .0101 Subp. 6) Remove all unused waste, vent, water and gas piping to the main and cap or plug to code.
Basement -Soil and Waste Piping -(MPC .0100 L & M & 708.1) Plug all open piping and properly pitch all piping.

Basement -Soil and Waste Piping -(MPC 704 & 706) Replace all improper connections, transitions, fittings or pipe usage.
Basement -Water Heater -(MFGC 409) Install the gas shut off and the gas piping to code.

Basement -Water Heater -(MPC .0100 Q)The water heater must be fired and in service.

Basement -Water Heater -(MMC 701) Provide adequate combustion air for the gas burning appliance.

Basement -Water Meter -(MPC 609.11 & SPRW Sec. 904.04 (a))Raise the water meter to a minimum or 12 inches above the floor.
10. Basement -Water Meter -(MPC 609.11) Support the water meter to code.

11. Basement -Water Piping -(MPC 301.1 (3))Repair or replace all the corroded, broken, or leaking water piping.

12. Basement -Water Piping -(SPRWS 93.07) Provide a one (1) inch water line to the first major take off.

13. Exterior -Lawn Hydrants -(MPC 603.5.7) The lawn hydrant(s) require a backflow preventer.

14. First Floor -Gas Piping -(MFGC 411) Install an approved shut off; connector and gas piping for the range.

15. First Floor -Laundry Tub -(MPC .0100 & 901) Install a proper fixture vent to code.

16. First Floor -Laundry Tub -(MPC 701) Install the waste piping to code.

17. First Floor -Laundry Tub -(MPC .0100 P & Q & 419.2) Install the water piping to code.

00N R W
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18. First Floor -Laundry Tub -(MPC 301.1) Repair/replace the fixture that is missing, broken or has parts missing.

19. First Floor -Laundry Tub -(MPC 301.1) Repair/replace the faucet that is missing, broken or has parts missing.

20. First Floor -Lavatory -(MPC .0100 E & 901) Install a proper fixture vent to code.

21. First Floor -Lavatory -(MPC 701) Install the waste piping to code.

22. First Floor -Lavatory -(MPC .0100 P & Q & 419.2) Install the water piping to code.

23. First Floor -Plumbing - General -(MPC 402.2) Provide a water tight joint between the fixture and the wall or floor.
24. First Floor -Toilet Facilities -(MPC 402.6) Install a proper flanged fixture connection on a firm base.

25. First Floor -Tub and Shower -(MPC 301.1) Repair/replace the faucet that is missing, broken or has parts missing.
26. First Floor -Tub and Shower -(MPC 409.4) Install a hot water temperature limiting device, ASSE Standard 1070.
27. First Floor -Tub and Shower -(MPC 401.1 & 409.2) Replace the waste and overflow.

28. First Floor -Tub and Shower -(MPC 402.11) Provide access.

29. First Floor -Tub and Shower -(MPC 409.2) Provide an approved waste stopper

30. Second Floor -Plumbing - General -(MPC .0100 R, 402.1, 402.5, & 408.6) Provide proper fixture spacing.

31. Second Floor -Tub and Shower -(MPC 409.4) Install a hot water temperature limiting device, ASSE Standard 1070.
32. Second Floor -Tub and Shower -(MPC 401.1 & 409.2) Replace the waste and overflow.

All the above corrections to waste, vent, water, and gas piping shall be per the Minnesota Plumbing Code Chapter 4714, Minnesota Rules Chapter 326, 4716, 1300, the Minnesota Mechanical
Code, the Minnesota Fuel Gas Code, and Saint Paul Regional Water Services Water Code.

Heating repairs will be completed by The Heating Guy LLC a Minnesota-licensed plumbing contractor.

Cost: $4000

Scheduled start date 10/10/2018 All work to be completed within 14 days.

1. Install approved level handle manual gas shutoff valves on furnaces and remove unapproved valves

2. Install approved lever handle manual building shutoff gas valve in an accessible location ahead of the first branch tee

3. Clean and Orsat test both furnace burners. Check all controls for proper operation. Check furnace heat exchangers for leak; provide documentation from a licensed contractor that the heating
units are safe

4. Provide thirty (30) inches of clearance in front of furnace for service

5. Move furnace out of closet or provide documentation from the equipment manufacturer indicating that it is an approved installation
6. Install approved metal chimney liner

7. Replace furnace flue venting to code

8. Connect furnace and water heater venting into chimney liner

9. Provide adequate clearance from flue vent pipe on furnace to combustible materials or provide approved shielding according to code
10. Vent clothes dryer to code

11. Provide adequate combustion air and support duct to code

12. Provide support for gas lines to code

13. Plug, cap and/or remove all disconnected gas lines and unapproved plug valves.

14. Install furnace air filter access cover

15. Clean all supply and return ducts for warm air heating system

16. Repair and/or replace heating registers as necessary

17. Provide heat in every habitable room and bathrooms

18. York Furnace Serving the main floor & Sears Big Ten Furnace serves the upper unit, both require Orsat and safety tests.

19. Separate heating system is required for each dwelling unit.
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CERT
TGB
MBE
DBE

DUNS #: 079910194

LAKE CITY
MECHANICAL

Lic #: 066061PM PLuMBING - HVALC - SERVICE

September 25, 2018
TO ALL BIDDERS 483 COMO

Cyrus Togbah

P: (952)374-9671

F: (612)808-2737

7100 Medicine Lake Rd. Suite. #117
Crystal, MN 55427
Cyrus@Ilakecitymechanical.net
www.lakecitymechanical.net

After reviewing the scope of work, we are pleased to present the following plumbing proposal for the

above-referenced project. Lake City Mechanical Inc proposes to complete the following scope of

work:

YVVVVVYYYVYY

Our price for the above referenced scope of

DIVISION 22

LCM TO INSTALL 1’ MAIN WATER SUPPLY PER INSPECTION REPORT

LCM TO BRING GAS WATER HEATER UP TO CODE PER REPORT

LCM TO INSTALL BACKFLOW PREVENTOR ON WALL HYDRANT, PER REPORT

LCM TO INSTALL TWO NEW SHOWER VALVE AND TRIMS PER REPORT

LCM TO BRING BATHROOM SINK WASTE PIPING UP TO CODE PER REPORT

LCM TO BRING GAS PIPING UP TO CODE BEHIND STOVES PER REPORT =EXTRA

ALL PLUMBING SCOPE WILL BE COMPLETED BASE ON THE INSPECTION REPORT
PROJECT WILL START THE OCTOBER 15" AND COMPLETED ON THE 22"° OF OCTOBER

DOLLARS

$3,900.00

WE EXCLUDE THE FOLLOWING:

>

VVVYVYVVVVYVYVYYVYVVYVYY

No After Hour Included (No Overnight)

This Proposal Is Based on Normal Work Hours From 7am-3pm Monday To Friday.

Concrete Cutting & Patching
Bonding

No Retainage

Gas Meter

Radon

Electric

Framing

Painting

Sheetrock

Fire-proofing
Fire-suppression

Excavation (except for underground plumbing)
Demolition







Cyrus Togbah
P: (952)374-9671

w LAKE CITY

MBE F: (612)808-2737
DBE M E C H A N I C A L 7100 Medicine Lake Rd. Suite. #117
DUNS #: 079910194 Crystal, MN 55427
Lic #: 066061PM PLUMBING - HVAC - SERVICE Cyrus@lakecitymechanical.net

www.lakecitymechanical.net

» Insulation
> This Proposal is valid for 30 days (unless extended by Lake City Mechanical, Inc.,)

Thank you for the opportunity to present this proposal to you. Should you have any questions
regarding this proposal, please do not hesitate to contact me.

Sincerely,

Cyrus Togbah
(952)374-9671







The Heating Guy LLC

7100 Medicine Lake Rd

Minneapolis, Minnesota 55427 September 18, 2018
612 554 9251

kevin@theheatingguy.net

Kim Sorntheng
483 Como Ave
St Paul, Mn 55103
kimsorntheng@yahoo.com
651 226 2166
Proposal

Thank you for Opportunity to bid on your project.
Replace upper unit furnace with new 80% sized per heat loss calc.
Revise lower furnace to code.
Replace cone cock gas valves on main gas lines.
Air test gas piping.

Patch chimney where need.
Make all necessary code compliant heating & mechanical repairs.

LU LI o el

Price: $4000.00 Four Thousand Dollars.
Price: Includes permit and inspections.
Price: Does not include any cosmetic repairs, electrical work, roofing nor any abatement.

Warranty: 1 year parts and labor.

Kevin J L
MaZt{ m Air.

Sign Title Date








+UESSHELECTRIC
P.O. Box 431, PROPOSAL

Hugo, MN 55038
PHONE: 651-429-0968 FAX: 651-429-1691
E-Mail: info@suesselectric.com

Kim Theng Sept. 27", 2018
Re: 483 Como Ave. (Duplex)

St Paul, MN. 55103

kimsorntheng@yahoo.com

Electrical Repairs Per Report:

1 — Repair service grounding conductor to code compliance.
2 — Replace over fused circuit breakers.

3 — Replace all broken, or missing devices and covers.

4 — Repair all “GFCI” outlets in the bathrooms and kitchen.

5 — Repair light fixture mounting at the entry door.

6 — Remove electric dryer, and clothes washer circuits, and wire room
as a closet.

7 — Remove framing around main service panel.

8 — Coordinate with Xcel Energy to move service drop to provide
clearance, and support each mast properly.

9 — Replace all receptacles to Tamper Proof, and “AFCI” protected,
either by breaker or receptacle.

TOTAL PRICE.......oe e e s e e $8,466.00








TERMS:

Payment due upon completion.

Suess Electric LLC is an DBE, WBE, SBE, TGED, MNUCP, Section 3 in cities, also CERT program.

We are licensed in the State of Minnesota # EA006388. We are fully insured and bonded.

This proposal is good for 10 days.
If you accept this proposal, please sign and return a copy back to us.
THANK YOU!

ACCEPTANCE: The above prices are satisfactory.

Signature:

You are hereby authorized to do the work
specified. Payment will made as outlined.
Thanks again,

Rick Suess









SAMPLE WORK PLAN #2.pdf

)

SWORN CONSTRUCTION STATEMENT &

property address: |

MHFADev.#: .

‘Electrical  Ground Electric -
Plumbing  Barr Webb . 490

HVAC ~ BoehmHeating = 5000

Permits _ - Contractor 500

‘Repair soffit fascia  Contractor 800

Reroof - Contractor 9000

Attic insulation ~ Contractor 1500

-Drweway repiace ~ Contractor - :_5000
Windows and doors  Contractor - 4600

Ceiling repair ¢ | 1200

Refinish ﬂoors i . - 2000

’Kltchen countertops e - - §‘_42400 o
KitchenFloors '« 1200
stairwell fireproofing 2000
Landscaping " ... . .2000
- basement egress “ : 4000

- window ‘ |

_TOTAL L  $55400







STATE OF MINNESOTA )

COUNTY OF )

The undersigned being first duly sworn, each for himself, as the general contractor and/
or Owner of the property at the address shown above hereof, deposes and says that the
foregoing are the names of all parties having contracts or subcontracts for specific
portions of the work on said property and building or material entering into the
construction thereof, and the amounts already paid thereto, that the items mentioned
include all labor and material required to complete said buildings according to the Scope
of Work and applicable bid documents; that there are no other contracts outstanding;
and that there is nothing due or to become due to any person for material, labor, or
other work of any kind done upon said building other than as above stated. ‘

TR
R

N

L <4 ?é
Subscg&'bed and sworn to before me this pdﬁzzﬁ/day of _S¥F MZ@Q’
20_ /% . 7

/7

ARKE BUT%N % . ,/ e
NOTARY PUBLIC - MINNESOTA -w“/ / M 7

AT Expiras Jan. 31, 2023
R Myigszf mﬁgw NotarV/Publlc
O Tl o








G

Construction plan for |GG
September 2018

Legal documents and paperwork signed

Clean debris out of house for vacant building inspection
Contractor estimates and building renovation plan

Pass City of St Paul review with Legislative hearing officer
Pull permits necessary and begin work

Order new windows

Order new doors as needed

Gopher state for underground marking

October 2018
Building

Site work begins with tree removal in rear of house and grading work as needed{weather
permitting).

Outer shell work begins with fixing soffit, fascia, and Replace windows.

Replace roof.

Final goal of having a weather proof shell.

Secure window wells south side of structure

Interior work begins with repairing water damaged ceilings.

Evaluate driveway and front yard and begin landscaping and driveway repair.

Evaluate attic insulation and supplement as needed.

Electrical services updated to current codes for both sides of house
-install new mast with disconnects
-move meters outside
-Install new panels
Plumbing updated to current codes both sides of house
-Lead wastes on kitchen wastes replaced
~Gas lines replaced with modern flexible and manifold system
-Galvanized water supplies removed
HVAC updated to current codes
-install chimney liners
-Clean and ors test boilers
-Correct pressure relief valves

November 2018
Building
-interior work continues
-Water damaged floors repaired

-Kitchen countertops replaced
-New sinks and faucets installed

Electrical







-Continue with rough in for Electrical panel replacement
-replace outlets and fixtures as necessary
Plumbing
-replace all supply lines with PEX or equivalent terminate with valving
-Replace both water heaters with new high efficiency models.
-Rough in for kitchen plumbing
-new shower valves pressure balanced
-new toilets installed.
HVAC
~finish boiler test and repairs, system to operational standards

December 2018

Building

-Paint interior surfaces

-Install new appliances
Electrical

-Final ingpection for kitchen etc

Plumbing
-Final inspection for all components

Final refinishing of floors and occupation.







| WEIL McLAIN
BOEHM WEJ@TINQ CQ {ins Bollers
“Family owsed & operated Since 19457

1505 Solby Ave. St Paul, M S5104.8202

B81844-1410 or 851.040.4831
Fax: 651-848-48537

Var Air Meating/Alr Conditioning/Mot Water Bollsrs
HEPA & Media Mg Cleaners/Central Humidifiers _
Submitted Tor 280w NEIRLwOd., Ragarding: ! e
Strest City/State f;k@ew&
Home Phone ' Office PHONG oo Gl Fax
Emall_

T ALY

i

The above work witl be perlormed i A neat ardd workmaniike reannéy tor the sumn of Cash Price:

i paying by Credit Card, Price: § Sk,

This includes one yaar guarantes on all parts and one yaar free service, IFresded,

Special rovisions, directed by owner upon wiltten order an!%z, wiltl b al exira charge. Contract is contingsnt upon shikes,
accidents, or delays beyond our gontrol. Owner fo carry fire antd extended coverage. Workmen's Compensation and
Public Lishility Insurance o above desoribed work 1o be done by us is provided, We amb fully ieensed, bonded and insured

or your protaction, _ ‘
We accapl Visa & Mastercard - please oall about applicabls fees. s, Hegtectidly Submitted,
BOEHM HEATING

NGTE: This proposal may be withdrawn by us i not scceptod w%tﬁ%@ﬁ Days. )
24 - HOUR EMERGENCY SERVICE B551-644-1410

HEATING SEASON ONLY 6851-646-4531

oV, PAUL SINCE 1045







Ground Electric

857 Carroll Ave

St Paul, MN 55104

(651) 767-2887
groundelectricmn@gmail.com

Estimate 1120

ADDRESS SHIP TO
Jeff Chermak

ACTIVITY

DUPLEX SERVICE UPGRADE

Sales

Demo existing exterior service and panels,
instali new 200A duplex bypass meter
socket, 2 new 100A 30-space circuit breaker
panels, bonding and grounding to code

Sales
Replace switches and receptacles
throughout duplex, quantity to be determined

Sales

QTyY RATE AMOUNT

1 5,000.00 5,000.00

0 15.00 0.00

1 250.00 250.00

Electrical Permit and Administrative Fees

Accepted By W

ToTAL ~ $5250.00

THANK YOLUL

Accepted Date ?“.JW —'/5)







BARR WEB IND. INC.

3038 E. 35t Street/Mpls., Minn. 55406
612.872.0202

Email: barrwehind@email.com

Lic. # PC004111

ESTIMATE/GCONTRACT

DATE: September 19, 2018

Customer Name:
Customer Addres
Project Address:

Tele.#: 612.308.

Project Description _ _ Residential _ _ Commercial _X _Muilti-Family

CATEGORY 2 Project

1.

DU RN

~

8.

Replace under sized galvanized water piping (evidence of deterioration in many
locations of piping) with PEX type tubing. Replace street side and bldg. side meter
valves w appropriate sized ball valves.

Install two (2) customer supplied water heaters.

Install two (2) sill-cocks (lawn faucets).

Correct piping for two (2) laundry tubs.

Install clean out at the base of 4” stack

Correct waste and vent for two (2) bathtubs (currently flat vented) and install two
(2) customer supplied bathtub/shower faucets w/remodeler plates.

Install customer supplied lavatories and toilets.

Install customer supplied kitchen sink faucets (sinks to be set by counter top
installers)

NOTE: This work MAY require the opening of walls and/or floors or ceilings. Customer
will be informed prior to commencement of work (during pre-work consultation) and be
responsible for repair of same.

This Estimate/Contract includes; labor, plumbing materials and permit.

Barr Web will haul away plumbing installation materials gnly. All other debris (including
concrete) will be brought to “on-site” area to be disposed of by customer.

OPTIONAL WORK: N/A







" CUSTOMER WILL:
TOTAL COST FOR ABOVE LISTED PLUMING SERVICES=$4,950.00

FIVE YEAR PLUMBING WARRANTY (DOES NOT INCLUDE CUSTOMER SUPPLIED FIXTURES)

PAYMENT TERMS:
50% down prior to commencement of work
25% upon rough-in completion

Balance Upon Completicn.

Method of Pymt:

NOTE: Changes and/or additions require a CHANGE OF WORK form hieiny siuned by all parties. ROOF VENT FLASHINGS Gif requiren} will
46 T Istallod by BARR WER IKL, INC. Customer wil mStal vooiventHashings

This estimate is submitted for your ililnraua by;

Anthony J. Webster

AKTHONY 1. WEBSTER/Master Plumber oni Sentemiier 19, 2018
This ESTIMATE is valid for a period of ten (10) Days. THANK YOU!
I hershy authotize the ahove listed plumbing services: %
- /f m———
' l:u&ﬁmer Siunature

Date: 7“&73 ~/ 6’
















SAMPLE WORK PLAN.pdf

Sworn Construction Statement

Owners Name 8/18/2018

Contractor

Property Address

IMPORTANT MOTICE: This statement must be complete as to names of all persons and companies furnishing labor

and material on the premises hersin, Any Increase in cost, form changes in construction or ctherwise must be forthwith

reported to the owner with additicnal deposits to cover such increase In cost

ITEMS ] FURNISHED BY TOTAL COST AMOUNT | BALANCE
All Area

i. Demg, permits and dumpster rental Management LI C % 2,000.00

Exterier Repairs: Install new windows and
exterior doors where necessary and repair
esisting windows as needed so all windows
and exterior deors installatation and ,
fuctionality are up to code. Install vinyl
siding on house. Concrete repairs where
necessary. Repair exterior deck floor. Repair
or replace porch skirting and install rear All Area
parch roof to code. Management LL.C $ 15,000.00








Interior Repatrs: Repair interior walls and
paint entire interior of house, including
basement wails and floor. Basement wil be
left unfinished. Even out basement floor and
fill up basements holes and cracks. Provide
fire block construction as necessary and seai
chases in basement ceiling. Repair framing
members so that they are up to cede.
Provide adequate insulation where necessary
so insulation is up to code. Install handraiis
and guardrails at all stairways so they are up
to code. Tile kitchen fioor, Refinish hardwood

All Area

floor in main level. Management LLC 15,000.00

Redo Kitchen: New cabinets, new granite _

couniertops and stainless steel appliances. All Area

Instali backspfash. Management LLC 7,.000.00

Redo bathrooms: Tile floors, Install new All Area

fixtures and vanities. Management LLC 5,000,000

. All Areg

Carpet second and third level floors Management LLC 5,000.00
_ All Area

glectrical, plumbing, hvac: See attached hbids Management LLC

Mew doars, trims,smoke detectors, light

fixtures, kitchen fixtures, faucets, closet All Area

doors, shelving, etc. Management LLC 3,000.00








Rebuild Garage

All Area
Management LLC $ 15,000.00

TOTAL $ 67,000.00

Project Timeline
1 Month After Project Approval
3 Months After Project Approval

6 Months After Project Approval

7 Months After Project &pproval

Expected Completion
Puli building permit, HVAC Permit, Plumbing Permit electrical
Permit with the City of St Paul

Complete rough in phase of the project and complete all rough
inspections with the City of St Paul

Finaled HVAC, Plumbing, Electrical ermits

Finaled building permit with the City of St Paul.
Property should be ready to receive Certificat of Occupancy
















Sample Affidavit.doc

AFFIDAVIT OF AVAILABLE FUNDS- SAMPLE


Date:  ____________________________


Re:  (Property Address) __________________________



To Whom It May Concern:



I, ___________________________________, the undersigned, confirm that the amount of $_______________ (amount) in a (Type of Account) __________________​​​​​​​​​​​​___________________________ at ______________________ (Name of Bank or Financial Institution) will be dedicated for the repairs identified in the Code Compliance Report for the above-referenced address and that these funds are sufficient to complete those repairs based on the bids and estimates I have provided to the City of Saint Paul in a work plan for rehabilitating the property and receiving a Certificate of Code Compliance for the same.


_________________________________


_____________________



Signature






Date



_________________________________


_____________________



Witness Signature





Date





WORK PLAN - breakdown costs for rehab.doc

WORK PLAN - BREAKDOWN COST OF REHABILATION 


(To be done in accordance with the Code Compliance Inspection Report)    Address:_________________________________





			WEEK



OF


			TASKS


			CONTRACTOR


			Supplies/Materials 



on hand (if any)


			Needed Supplies/Materials


			Owner/Developer



Labor


			Value of 



Cost





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			





			


			


			


			


			


			


			


















Total Project Cost:
$____________________________


Note:  (Code Enforcement Officers estimate the cost to repair this structure is $_____________ to $_______________). 
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733 Fairview Ave N.Skliris R-R Ltr.8-12-22

		From

		Zimny, Joanna (CI-StPaul)

		To

		Stamate P. Skliris

		Cc

		Humphrey, Robert (CI-StPaul); Magner, Steve (CI-StPaul); Sheffer, Vicki (CI-StPaul); Yannarelly, Joe (CI-StPaul)

		Recipients

		skliris@gmail.com; robert.humphrey@ci.stpaul.mn.us; steve.magner@ci.stpaul.mn.us; vicki.sheffer@ci.stpaul.mn.us; joe.yannarelly@ci.stpaul.mn.us



Attached please find a letter regarding the above matter.  



 



Thank you,



Joanna



 







Joanna Zimny



Legislative Hearing Executive Assistant 
Legislative Hearing Office 



Pronouns: she/her/hers



Saint Paul City Hall



Suite 310
15 W. Kellogg Blvd. 



Saint Paul, MN 55102 



P: 651-266-8585 



joanna.zimny@ci.stpaul.mn.us



www.StPaul.gov 







 



 



 



 





733 Fairview Ave N.Skliris R-R Ltr.8-12-22.pdf

City OF SAINT PAUL

OFFICE OF THE CITY COUNCIL
310 CITY HALL
15 WEST KELLOGG BOULEVARD
SAINT PAUL, MN 55102-1615
Marcia Moermond, Legislative Hearing Officer
EMAIL: legislativehearings@ci.stpaul.mn.us
PHONE: (651) 266-8585 FAX: (651) 266-8574

August 12, 2022

Stamate Skliris
1909 Summit Ave
Worthington, MN 56187

VIA MAIL & EMAIL: skliris@gmail.com

Re: Remove or Repair of the Structure at 733 Fairview Avenue North

Dear Stamate Skliris:

This is to confirm that at the Legislative Hearing on August 9, 2022, at which you again did not
appear, Legislative Hearing Officer Marcia Moermond will recommend at the August 24 City
Council Public Hearing that the building is removed within 15 days with no option to repair.

By close of business August 8, 2022 the following items were to completed.:

1. Past due real estate taxes must be brought current (currently past due taxes are owing
in the amount of $3,046.99);

2. submit evidence of financing sufficient to complete the rehabilitation. Staff estimates
costs to exceed $40,000. If total for bids are more than 20% less than staff estimate, a
high level of detail will be required. Financing could be business or personal accounts, a
line of credit, or construction loan. Other types of financing will be reviewed on a case by
case basis;

3. submit an affidavit indicating the finances will be dedicated to completing the
project and not diverted until a code compliance certificate is issued; and

4. submit work plan, sworn construction statement, or scope of work. This should
include signed subcontractor bids and a schedule for completion of the project; and

5. the property must be maintained.

Samples were sent with your previous letter(s).

You failed to attend both the July 26 and August 9 Legislative Hearings, nor have you
contacted our office notifying us you were unable to attend. Should you wish Ms. Moermond to
consider changing her recommendation before the August 24 hearing | would encourage you to
submit the documents outlined above to me as soon as possible. They can be sent to

counoiL 14
_umou TRGEL

An Affirmative Action Equal Opportunity Employer




mailto:legislativehearings@ci.stpaul.mn.us
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Joanna.zimny@ci.stpaul.mn.us or dropped off in person at 15 W Kellogg Boulevard, Room 310
Monday through Friday between 8:00 a.m. and 4:00 p.m.

The City Council Public Hearing is scheduled for Wednesday, August 24, 2022 at 3:30 pm. in
room 300 City Hall. If you are contesting Ms. Moermond’s recommendation, you may appear in
person or send written testimony to be added to the record to legislativehearings@ci.stpaul.mn.us
or by voicemail at 651-266-6805. Should you wish to address Council directly but not appear
in person, you must register in person by noon Tuesday, August 23, 2022 here:
https://www.stpaul.gov/department/city-council/city-council-public-hearing-live-testimony. If
you don’t wish to contest or do not show the Council will proceed with Ms. Moermond’s
recommendation above.

If you have any questions, please contact me at 651-266-8585.
Sincerely,

Is/

Joanna Zimny

Legislative Hearing Executive Assistant

c: Rehabilitation & Removal staff




mailto:Joanna.zimny@ci.stpaul.mn.us


mailto:legislativehearings@ci.stpaul.mn.us


https://www.stpaul.gov/department/city-council/city-council-public-hearing-live-testimony
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= H 15 West Kellogg Blvd.
Clty Of Salnt PaUI Saint Paul, MN 55102

Minutes - Final

Legislative Hearings

Marcia Moermond, Legislative Hearing Officer
Mai Vang, Hearing Coordinator
Joanna Zimny, Executive Assistant
legislativehearings@ci.stpaul.mn.us
651-266-8585

Tuesday, May 24, 2022

9:00 AM Room 330 City Hall & Court House or Remote

3 RLH RR 22-28

Ordering the rehabilitation or razing and removal of the structures at 733
FAIRVIEW AVENUE NORTH within fifteen (15) days after the June 22,
2022, City Council Public Hearing. (Amend to remove within 15 days)

Sponsors: Jalali

If PD is posted by COB June 20, 2022 refer the matter back to LH July 26, 2022 at 9
am. Property must continue to be maintained.

Stamate Skliris, owner, appeared

[Moermond gives background of appeals process and requirements of rehabbing a
Category 3 Vacant Building]

Staff report by Supervisor Joe Yannarelly: the building is a two-story, wood frame,
single-family dwelling on a lot of 3,049 square feet. According to our files, it has been
a vacant building since September 4, 2014. The current property owner is Stamate
Skiliris, per Amanda and Ramsey County Property records. On January 6, 2022, an
inspection of the building was conducted, a list of deficiencies which constitute a
nuisance condition was developed and photographs were taken. An order to abate a
nuisance building was posted on January 24, 2022, with a compliance date of February
23, 2022. As of this date, the property remains in a condition which comprises a
nuisance as defined by the legislative code. Taxation has placed an estimated market
value of $32,000 on the land and $149,300 on the building. Real estate taxes for 2019
and 2021 are delinquent in the amount of $13,500.85, which includes penalty and
interest. Taxes for the first half of 2022 are due and owing in the amount of $2,770.00.
This property is scheduled for forfeiture July 31, 2023. The vacant building registration
fees were paid by assessment on September 30, 2021. A Code Compliance
Inspection was done on July 2, 2021. As of May 23, 2022, the $5,000 performance
deposit has not been posted. There have been seven Summary Abatement notices
since 2014. There was one work order issued for tall grass and weeds. Code
Enforcement Officers estimate the cost to repair this structure exceeds $40,000. The
estimated cost to demolish exceeds $25,000.

Moermond: what precipitated entrance into the program?

Yannarelly: Fire Certificate of Occupancy was revoked, open to trespass and it was for
sale. Other exterior property maintenance issues.

Moermond: where are you at with this? have you been the owner the whole time

City of Saint Paul

Page 1
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Legislative Hearings Minutes - Final May 24, 2022

Skiliris: no, | have not. My situation is a bit of an anomaly. I'm the homeowner, my
intention is to reside there. | purchased the home and was working 20 hours away by
car as a State Attorney, so being remote was difficult. | have been working and
repairing it. I've put more than 200k into the home. All 3 floors are tiled and have drains
in the bathroom. Since the last inspection, I'm wholly local. It doesn’t pay as well but
I’'m now close to home. I'm about 85% done. I'm one of those cases where I'd like to
tell you | shouldn’t be an issue. The only concern | have is if we could revisit this again
and waive the Performance Deposit because of the income | garner from Sibley
county. It is one of the lowest paying counties in Minnesota. It is coming along and
now that I'm local | anticipate being done in 90 days.

Moermond: are there any permits pulled Mr. Yannarelly?

Yannarelly: | see a permit from plumbing in 2017 and electrical from 2016 finaled. |
don’t see anything new.

Moermond: ok. Do you own the property outright?

Skiliris: yes. On November 15, | came down with the objective to renew my permits.
Two ladies, Linda and Serene were at the front desk. | said | wanted to renew my
permits. She told me to call the inspector, | left a message and didn’t get a call back.
That was my intention that day. She said not to renew since | was so far along.

Moermond: | don’t know what she said, but it is kind of water under the bridge. But you
needed permits based on this current Code Compliance Inspection Report. You'd need
fresh permits no matter what. | can tell you this is a fresh list that need fresh permits.
We are in the same place regardless. The Code Compliance was done July 2, 2021 so
that is done. The $5,000 Performance Deposit is not waivable. | need a work plan, a
scope of work, a plan of how you are tackling where you are now to getting your Code
Compliance certificate. That requires contract for plumbing and HVAC. You can likely
do your own electric. You’'ll need a building permit. | need to have a document that
shows me you know how to approach this beginning to end and have people lined up to
do the work. that also involves having the finances lined up to do the work. the other
problematic piece is the taxes are due and owning since 2019 and you’re scheduled to
forfeit in a year for nonpayment of taxes. You can deal with that in 2 ways. In your
situation you should definitely reach out to Ramsey County property taxes and talk
about entering into a payment plan for your old taxes. That forestalls forfeiture for
nonpayment. That is getting a confession of judgment. | would hate to see you fix up
the property only to end up losing it for nonpayment of taxes. You need to figure out
how you will pay for this. | don’t know your financial situation. My concern is we get it
10% done and you can't finish and the City is left saying the nuisance isn’t abated. We
only have one tool and that tool is demolition.

Skiliris: | have 85% from the Code Compliance list done

Moermond: which concerns me since no permits were pulled.

Skiliris: and you saw in good faith | pounded the pavement and went to the front desk.
Moermond: and you need applications by licensed contractors who can legally do work
in St. Paul. That is of particular concern with plumbing and HVAC. You'll also need a

building permit. I'm not having heartburn about where we are at. We need those pulled
and those rough-in inspections. I’'m concerned they’re going to require you to open up

City of Saint Paul Page 2





Legislative Hearings Minutes - Final May 24, 2022

walls. Getting those permits pulled is the way to go.
Skiliris: my rough-ins had already passed for plumbing and electrical.

Moermond: you need to find contractors and put together a plan and find some money.
By the way, you’ve maintained the property, and that is very good. Always in your favor.
I'd like the Performance Deposit posted by Monday June 20. This goes to Council

June 22 so | can hopefully say that was done and I'd like you to have more time to pull
together the rest of the project. If that Performance Deposit isn’t done | will have a hard
time recommending more time so you should plan on attending to explain yourself. If
that Performance Deposit is met | will ask them to send it to July 26.

Referred to the City Council due back on 6/22/2022

City of Saint Paul Page 3






joanna.zimny@ci.stpaul.mn.us

www.StPaul.gov
ﬁ Please consider the environment before printing this email

From: Stamate P. Skliris <skliris@gmail.com>

Sent: Tuesday, August 23, 2022 12:24 PM

To: Zimny, Joanna (CI-StPaul) <joanna.zimny@ci.stpaul.mn.us>
Subject: Re: 733 Fairview Ave N.Skliris R-R Ltr.8-12-22

Think Before You Click: This email originated outside our organization.

Hello Ms. Zimny,

Yes, I saw the instructions at the bottom of the email and registered for the
hearing. When you referenced an August 12 letter, I assumed you met a
paper letter sent to me by mail.

I registered for the online legislative hearing, and upon doing so, the screen
provided me with a phone number to call at 3:15 PM, "on Wednesday". Not
sure which calendar date, but I assume it may be for tomorrow at 3:15
PM? I will call 612-315-7905; Teams Meeting Code: 834785443 for
instructions tomorrow.

Thank you,

Stamate Skliris

On Tue, Aug 23, 2022 at 11:42 AM Zimny, Joanna (Cl-StPaul) <joanna.zimny@ci.stpaul.mn.us> wrote:

| don’t know how that can be since that is the email you responded to, but | have attached it here.

Joanna

From: Stamate P. Skliris <skliris@gmail.com>

Sent: Tuesday, August 23, 2022 11:40 AM

To: Zimny, Joanna (CI-StPaul) <joanna.zimny@ci.stpaul.mn.us>
Subject: Re: 733 Fairview Ave N.Skliris R-R Ltr.8-12-22



mailto:Sharon.KennedyVickers@ci.stpaul.mn.us
https://www.stpaul.gov/legislative-hearings
mailto:joanna.zimny@ci.stpaul.mn.us
mailto:skliris@gmail.com
mailto:joanna.zimny@ci.stpaul.mn.us

Think Before You Click: This email originated outside our organization.

Ms. Zimny,

I will be happy to sign up to testify online before noon today, however,
given that I did not receive the information or the August 12 letter you
reference, I am unsure how I can sign up. Please advise.

Thank you,

Stamate S.

On Tue, Aug 23, 2022 at 11:24 AM Zimny, Joanna (ClI-StPaul) <joanna.zimny@ci.stpaul.mn.us> wrote:

I'll address this more in depth later (we have hearings all day), but | want to advise you if you
cannot come to the City Council hearing tomorrow in person, you need to sign up to testify online
before noon today.

The information on how to do so was in that August 12 letter. At this point you need to do that in
order to ask for more time to meet the requirements outlined in those letters.

Thank you,
Joanna

From: Stamate P. Skliris <skliris@gmail.com>

Sent: Tuesday, August 23, 2022 11:08 AM

To: Zimny, Joanna (CI-StPaul) <joanna.zimny@ci.stpaul.mn.us>
Cc: Herb Arthur Smith <herbys4@msn.com>

Subject: Re: 733 Fairview Ave N.Skliris R-R Ltr.8-12-22

Think Before You Click: This email originated outside our organization.

Good morning, Ms. Zimny,
Thank you for being in communication.

I was unaware of the July 26 and August 9 Legislative Hearing dates as I
have not received actual notice, nor was I aware I was supposed to keep
on attending subsequent hearings.

I actually work and reside in Sibley County Minnesota, so I do not know if
you have my primary contact information. It should also be noted, I was
overseas visiting my family member who is suffering from water in her
lungs due to Covid. I returned late Friday evening.
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As evinced from the last hearing I attended in June, I timely paid the
refundable $5,000 deposit. Thereafter, I understood I would not need to
return to ensuing hearings, but instead, could renew my permits and
continue to advance with the renovations and complete the project so as
to obtain the certificate of occupancy.

To this end, I am in the process of satisfying the $3,046.99 balance with
the City of Saint Paul for the past due taxes. I will mail the payment to
them this week. I am also willing to submit evidence of financing
sufficient to complete the rehabilitation. Although I can provide proof of
an excess of $40,000 in my bank account, I do not agree with the staff
estimates that costs will exceed $40,000 to complete my renovations. In
discussion with my contractor, we believe this amount to be excessively
higher than the actual amount required to complete the renovations
unless one is estimating the cost to furnish the home with appliances.

Additionally, I will also submit the affidavit indicating the finances will be
dedicated to completing the project, followed by the recommended work
plan.

It should be noted, that the property continues to be maintained.

I appreciate your consideration of my above request. I anticipate that
you should have the above items on or about September 10, 2022.

Lastly, please advise with particularity what steps I need to take to
renew the permits so the renovations may continue to progress.

You are welcome to contact me directly by phone. Given that my phone
is on silent while at work, chances are I will not timely see the call. If
this is the case, or I am in court or busy, I will return your call at the first
available opportunity after I see your message, Ms. Zimny.

Thank you in advance,

Stamate Skliris
(651) 366-1488

On Fri, Aug 12, 2022 at 10:01 AM Zimny, Joanna (CI-StPaul) <joanna.zimny@ci.stpaul.mn.us>
wrote:

Attached please find a letter regarding the above matter.

Thank you,
Joanna

Joanna Zimny
Legislative Hearing Executive Assistant
Legislative Hearing Office
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