
1082 Loeb St.MN

 Period Highlight: 1

PERIODS
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Land  Procurment 4/28/2023 1 0 0
0%

Land Survey 4/28/2023 15 0 0
0%

Schematic design 5/15/2023 20 0 0
0%

Design development 6/5/2023 15 0 0
0%

compose construction doucment 6/26/2023 15 0 0
0%

Submit to the city 6/26/2023 45 to 60days 0 0
0%

Start the construction 8/28/2023 30 0 0
0%

0 0 0
0%

% Complete (beyond plan)
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