
Savage Construction Project Schedule 

 Start Finish 

Demolition 12/01/2018 12/14/2018 

Concrete 12/17/2018 01/04/2019 

Framing 01/05/2019 01/16/2019 

Electric 01/21/2019 01/25/2019 

Plumbing 01/28/2019 02/01/2019 

Hvac 02/04/2019 02/08/2019 

Insulation 02/11/2019 02/15/2019 

Drywall 02/18/2019 03/01/2019 

Roofing 03/04/2019 03/15/2019 

Siding 03/15/2019 03/22/2019 

Paint 03/25/2019 03/29/2019 

Flooring 03/29/2019 04/05/2019 

Cabinets 04/05/2019 04/12/2019 

Turnover 04/12/2019 04/26/2019 

   

   

   


