
City of Saint Paul Financial Analysis
1 File ID Number: AO 11-18
2
3 Budget Affected: Operating Budget Public Works Special Fund
4
5 Total Amount of Transaction: -$               
6
7 Funding Source: Currently Budgeted Appropriation
8
9 Appropriation already included in budget? Yes
10
11 Charter Citation: C.C. 10.07.4
12
13
14 Fiscal Analysis
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29 Detail Accounting Codes:
30
31 Project CURRENT AMENDED
32 Fund Activity Object (if applicable)   Description  BUDGET CHANGES BUDGET 
33
34 Spending Changes
35 To adjust the 2011 Sewer Utility spending budget to allow for additional work on the tunnel rehabilitation in 2011.
36 260 22201 0822 Trucks and Vans 675,000          (150,000)       525,000                
37 260 22211 0219 Other Professional Services 250,000          (250,000)       -                        
38 260 22214 0219 Other Professional Services 250,000          (250,000)       -                        
39 260 22225 0882 Improvement of Land 350,000          (350,000)       -                        
40 260 22227 0581 Rehab Loan and Grant 1,120,000       (600,000)       520,000                
41 260 22228 0240 Sewer Inspection and Repair 800,000          (100,000)       700,000                
42 260 22220 0894 Sewer Construction 3,865,000       1,700,000     5,565,000             
43 TOTAL: 7,310,000       -                7,310,000             
44 Financing Changes
45 (Action Accomplished)
46 XXX XXXXX XXXX XXXXX (Item description) -                 -                -                        
47 XXX XXXXX XXXX XXXXX (Item description) -                 -                -                        
48 TOTAL: -                 -                -                        

Repairs to the Saint Anthony Park Storm Tunnel are critical as indentified in the Saint Anthony Storm Tunnel Assessment Report prepared by CNA 
Consultant Engineers. The Assessment Report phased repairs over 8 years. We have completed Phases I and II of the repairs. We now have an 
opportunity to accelerate the repairs for Phase III (2011) by working at 2 separate locations within the tunnel.The initial budget for Phase III was 
$3,865,000. The proposed change would increase the Phase III budget to $5,565,000. This budget change will only impact the 2011 Budget and we 
anticipate the 2012 Budget will not be changed. The accelerated repairs will allow us to complete repairs on this tunnel system in a more timely and cost 
effective manner.


