
Week 1 Interior Work for Both Units
Day 1 Insure Roof intact, not allowing water damage
Day 2 Continue insuring roof intact work
Day 3 Clean up & removal of debris in way of work Prep for interior renovations (remove debris)
Day 4 Demolition & cleanup prior to work beginning (Demo of existing Plumbing, Heating, Wiring, Drywall)
Day 5 Rough in Electrical
Day 6 Rough in Electrical Continued Circuit panels, main wiring, junction boxes 
Day 7 Rough in Electrical Continued

Week 2
Day 1 Rough in Electical Continued
Day 2 Rough in Plumbing Main pipes, drains, etc
Day 3 Rough in Plumbing Continued
Day 4 Rough in Plumbing Continued
Day 5 Rough in Plumbing Continued
Day 6 Rough in Heating Duct work
Day 7 Rough in Heating Continued

Week 3
Day 1 Rough in Heating Continued
Day 2 Rough in Heating Continued
Day 3 Finish up Elect, Heat & Plumbing rough in
Day 4 Finish up Elect, Heat & Plumbing rough in
Day 5 Begin Repairing & replacing all damaged Drywall Walls & ceilings
Day 6 Repair & replace drywall continued
Day 7 Repair & replace drywall continued

Week 4
Day 1 Repair & replace drywall continued
Day 2 Repair & replace drywall continued
Day 3 Repair & replace drywall continued
Day 4 Repair & replace drywall continued
Day 5 Repair & replace drywall continued

Timeline for 699 & 701 Hawthorne Ave E.



 Day 6 Repair & replace all finishing Plumbing Fixtures Faucets, sinks, toilets
Day 7 Repair & replace all finishing Heating Fixtures Registers, vents

Week 5
Day 1 Repair & replace all finishing Heating Fixtures Lights, switches, recepticles, 
Day 2 Finalize installation of electric, heating & plumbing fixtures
Day 3 Repair & replace all damaged carpentry Doors, cabinets, trim etc
Day 4 Repair & replace all Damaged carpentry Continued
Day 5 Repair & replace all Damaged carpentry Continued
Day 6 Repair & replace all Damaged carpentry Continued
 Day 7 Finalize Carpentry issues

Week 6
Day 1 Varnish all new & old wood work
Day 2 Paint Interior 
Day 3 Finalize Varnish & painting of interior

Exterior work for Both Units
Day 4 Finish Roof work / Repair
Day 5 Finish Roof work / Repair Continued
 Day 6 Clean up & removal of debris in way of work Prep for exterior renovations (remove debris, damage)
Day 7 Demolition & cleanup prior to work beginning (Demo of existing walls, steps & cement work)

Week 7
Day 1 Repair damages exterior walls & Steps Stucco, cement etc
Day 2 Repair / replace damaged gutters Gutters & downspouts
Day 3 Repair / replace damaged windows Windows trim
Day 4 Paint exterior of house Paint & painting materials
Day 5 Paint exterior of house Continued
 Day 6 Paint exterior of house Continued
Day 7 Paint exterior of house Continued

Week 8
Day 1 Paint exterior of house Continued
Day 2 Prep to do cement work Remove damaged areas of cement work



Day 3 Repair / Replace cement work Steps, walkways etc
Day 4 Repair / Replace cement work Continued
Day 5 Repair / Replace cement work Continued
 Day 6 Repair / Replace cement work Continued
Day 7 Repair / Replace cement work Continued

Week 9
Day 1 Repair / Replace cement work Continued
Day 2 Finalize Cement work 
Day 3 Grade Yard to drain properly
Day 4 Seed yard for grass

This proposed timeline cannot be guaranteed due to extenuating circumstances such as weather, required inspections by City Building 
Inspectors, material availability and unforeseen issues after interior wall coverings removed. As such, the contractor cannot and will not be held 
liable if the schedule is not followed exactly. Work will be fully dependent on approval of all bids and weather at time of work commencing.


