
Work order # Unknown

Date: August 9, 2017

TO:

Dollars  ( )

Progress payments to be made:

Accpeted Date

1-Demo and prep work for work to be completed 9/1/17 through 9/8/17

2-Mold treatment and negative air filtration and testing-9/8/17 through 9/15/17

Respectfully submitted by: Sheila Julian 

President/Superior Asset Management

Thank you for the business.

Per Contract 

Any alteration or deviation from the above specifications involving extra cost of material or labor will only be executed uponwritten orders for same, and 

will become an extra charge over the sum mentioned in this contract. All agreements must be made in writing.

Contractors are required by laws to be licensed and regulated by

the Contractor’s State License Board. Any questions concerning

a contractor may be referred to the register of the board.

7-Dyrwall finishing and priming and painting (where needed)-12/8/17 through 12/15/17

9-Triming work, and finishing tough's to home to complete (carpenter) 12/29/17 through 1/12/17

ST PAUL, MN 55133

ACCEPTANCE

Thank you.

You are hereby authorized to furnish all materials and labor required to complete the work mentioned in the above proposal, for which you agree to pay 

the amount mentioned in said proposal and according to the terms thereof.

You the buyer, may cancel this transaction at any time prior to midnight of the third business day after the date of this transaction.

NOTICE TO OWNER

8-Flooring remove and replace (where needed)-12/15/17 through 12/29/17

3-Electrical third party rough in and service-9/15/17 though 9/29/17

4-Plumbing rough in and main connnections-9/29/17 though 10/13/17

5-HVAC Rough in and supply materials third party-10/13/17 through 10/27/17

13-HVAC finishes, registers etc-2/9/17 through 2/16/17

11-Electrical finishes, trim out and finsh all electrical work to obtain inspection-1/26/17 through 2/2/17

14-Clean up and final inpsections etc-2/16/17 through 2/28/17

12-Plumbing finishes, fixtures etc-2/2/17 through 2/9/17

Superior Asset Management

      Work Plan-Break down plan of rebilitation

All of the above work to be completed in a substantial and workmanlike manner according to standard practices for the sum of

THIRD PARTIES AND LICENSE AND PERMIT FEE'S ARE ADDITIONAL- THANK YOU FOR REVIEWING SITE PLAN

7887 SAFEGUARD CIRCLE

Safegaurd Properties

Superior Asset Management

      Work Plan-Break down plan of rebilitation

6-Insualtion/Drywall replacement/ framing (where needed)-10/27/17 through 12/8/17

15- Closing of order 3/1/17

10-Exterior work-siding repair, soffit and fascia repair and house numbers-1/12/17 though 1/26/17

9062211856Phone #Hazard Claims Department

(Superior Asset Management) will furnish all materials and perform all labor necessary to complete the following:

604 East A Street, Iron Mountain MI 49801

1426 DESOTO STREETJob Location

VALLEY VIEW OH 44125


