

SEPTEMBER 2021

SUN	MON	TUE	WED	THU	FRI	SAT
			1 Exterior Repairs Paint	2	3	4
5 Ext. Plumbing Elec	6 Roofing Rough in	7 Complete Complete	8	9	10	11
12	13 Drywall	14	15	16	17	18 Drywall Complete
19	20	21	22 Heating CABINET	23 Install	24	25
26	27 Interior Ceiling Doors install	28 Paint & trim	29	30		

OCTOBER 2021

SUN	MON	TUE	WED	THU	FRI	SAT
				Interior	1 Paint & trim	2
3 int.	4	5	6 counter top install	7	8	9
10	11 Bathroom tile	12	13 Plumber Final Elec Final	14 Carpent & vinyl	15	16
17	18 Final Punch list Door hardware	19	20	21 Complete	22	23
24	25	26	27	28	29	30
31						