

9-25-2012
1805 Minnehaha E

Building:

- Repair of siding, soffit, fascia, trim done by Oct 31, 2012
- Gutters - April 2013
- Repair & tuck point of chimney - OCT 31, 2012
- ALL DECK WORK OCT 15, 2012
- GARAGE postpone to MAY 2013.

HEATING

FURNACE Inspection Sept 28, 2012

VENTING REPAIR OCT 31, 2012



9-25-
2012

Plumbing :

Vent lower
bath June 2013.
Will not use bath
untill complete, -

ELECTRICAL WORK:

Exterior light at
back entry April
2013

