		March	2nd week	3rd week 4th		4th week		April 1week		2nd Week	3rd week	4th week	May 1weel	ay 1wee May 2week	
Med	cachica	Demo	Prep	Rough in Finals		framing		Exterior work		Cont		kitchen	fixtures	Punchlist	
Plun	mbing	Demo	Prep	Rough in Finals		Sheetrock		Porch		Cont		Cabinets	Exterior painting		
Elec	ctrical	Demo	Prep	Rough Finals		Walls preporations		Window screnns and storm windo		ows	flooring	flooring			
								Demo Garage		Bathroom	Bathroom				
								wallsPrep		Paint	cont.				
								Gutters							
								Drive way							
											·				