D & J STEELE CONSTUCTION, INC.

3501 20th Ave. S. Mpls, MN 55407

ESTIMATED WORK SCHEDULE: ECCM Storage Building

COMPANY	WEEK 1			WEEK 2				WEEK 3				WEEK 4			WEEK 5				WEEK 6					
						ı	ı			1	•			ı	ı				ı	1		1	ı	_
Permit																								Ш.
Demolition																								
Concrete																								
Rough Carpentry																								
Roofing																								
Siding																								
Painting / Finishes																								
Electrical																								
Final Cleaning																								
Closeout																								
																							•	