THOOFT LAW

Attorney Derek D. Thooft ThooftLaw@gmail.com (651) 485-1254 8101 34th Ave. S. Suite 340 Bloomington, MN 55425

VIA E-MAIL

City of St. Paul
Office of the City Council
310 City Hall
15 W Kellogg Boulevard
St. Paul, MN 55102
joanna.zimny@ci.stpaul.mn.us

June 21, 2021

RE: Detailed Work Plan 865 Jessie Street St. Paul, MN 55130

Dear City of St. Paul:

Below is the detailed work plan for 865 Jessie Street St. Paul, MN 55130. This detailed work plan is based on the inspection report from the Wednesday, June 16, 2021 inspection with Supervisor Lisa Martin.

- 1. No. 1 Third floor will not be used as habitable space and will be used for storage only. This has been remedied.
- 2. No. 2 Front and rear storm doors will be repaired or replaced. This should be done by the end of August 2021.
- 3. No 6 Proper ground cover will be restored to the rear yard. Ms. Vang plans to reseed and fertilize the rear yard. This will be done by the July 19, 2021, re-inspection.
- 4. No. 7 Vehicles will not be parked or stored in the rear yard. This has been remedied.
- 5. No. 9 New smoke detectors will be replaced by the homeowner. This will be done by the July 19, 2021, re-inspection.
- 6. No. 10 The stove will be repaired or replaced. This should be done by the end of August 2021.



7. Nos. 3, 4, 5, 8, and 11 require either a permit or a permit and a contractor. Ms. Vang has made diligent effort in contacting numerous contractors for bids and estimates. However, she was told that they either were too busy due to labor shortage, did not do that kind of work, or were going to charge anywhere between \$80 – \$100 to come out.

Ms. Vang was able to connect with MSP Plumbing, Heating and Air. They are scheduled to come on June 28, 2021, between 10 a.m. – 12 noon.

At this time, Ms. Vang requests more time to look for estimates from contractors. Ms. Vang requests a 30-day extension to find suitable contractors and competing bids.

Ms. Vang respectfully requests the City of St. Paul grant her extension requests and allow her the above-mentioned timeframes to complete the repairs.

Very Truly Yours,

Derek Thooft

Attorney for Pa Nah Vang





