



Legislation Details (With Text)

File #: RES 22-1186 **Version:** 1
Type: Resolution **Status:** Passed
In control: City Council
Final action: 8/10/2022

Title: Authorizing the Department of Public Works to accept and sign Amendment #1 (Exhibit A) to the original grant agreement (Exhibit B) for the MCES Inflow and Infiltration (I&I) Demonstration Project, thereby extending the completion date from January 31, 2022 to January 31, 2023.

Sponsors: Amy Brendmoen

Indexes:

Code sections:

Attachments: 1. Exhibit A_18M123 Amendment 1.pdf, 2. Exhibit B_signed MCES Grant Agreement_I&I Demonstration Project.pdf, 3. Exhibit C_SignatureCopy_RES 18-1951.pdf

Date	Ver.	Action By	Action	Result
8/16/2022	1	Mayor's Office	Signed	
8/10/2022	1	City Council	Adopted	Pass

Authorizing the Department of Public Works to accept and sign Amendment #1 (Exhibit A) to the original grant agreement (Exhibit B) for the MCES Inflow and Infiltration (I&I) Demonstration Project, thereby extending the completion date from January 31, 2022 to January 31, 2023.

WHEREAS, the City of Saint Paul (City) and Metropolitan Council of Environmental Services (MCES) executed the original grant agreement for the I&I Demonstration Project in January of 2019 (Exhibits B and C);

WHEREAS, the City and MCES desire to extend the completion date of the I&I Demonstration Project to January 31, 2023;

NOW THEREFORE BE IT RESOLVED, by the City Council that the Department of Public Works is authorized to sign Amendment #1 (Exhibit A).