

Draft Proposed Timeline

Week of 2/13

- Charter Commission Meeting – 2/18
 - o Block Census Data
 - o State Redistricting
 - o Contract Discussion
 - o Appoint Charter Review Committee

Week of 2/20

- Charter Review Commission – 2/24
 - o Education on Redistricting
 - o Rules to follow
 - o Tools/ resources
 - o Finalize Contract

Week of 2/27

- Charter Review Commission – TBD
 - o Develop Plans/Line

Week of 3/6

- Charter Review Commission – TBD
 - o Develop Plans/Lines
 - o Review and Discuss Proposed Lines
- Public Hearing – TBD
 - o Gather public feed back
- Charter Commission Meeting – TBD
 - o Review Recommendations/Plans for Public Hearing

Week of 3/13

- Charter Commission Meeting – TBD
 - o Review Recommendations/Plans for Public Hearing
- Public Hearing – TBD
 - o Gather public feed back
- Charter Review Committee
 - o Incorporate Feedback

Week of 3/20

- Charter Commission Meeting – TBD
 - o Public Hearing
 - o Pass Preferred Option
- Last Saint Paul City Council Meeting- 3/23

Week of 3/27

- Statutory Deadline – Ward Lines Submitted