1006 3rd st

E

0/8 completed

		o, o completed
1	Date	Task
	5/1	Xcell energy to have Meter moved
	5/1	Electrical rough in work started and General carpentry started
	5/15	Electrical rough in work completed with inspection scheduled
	5/16	Hvac Rough inspection Scheduled
	5/16	Plumbing rough in started
	5/30	Plumbing rough in completed and inspection scheuled
	7/1	Final work started for Plumbing, Hvac, Electrical
	7/15	All work completed, and all trade inspections scheduled

			0/8
✓	Date	Task	

			0/8
✓	Date	Task	

