

Remaining Plan

October

- Exterior
 - Complete soffits and fascia on new portions of house
 - New windows installed
 - Siding and painting
- 2nd Floor
 - Electrical completed
 - Plumbing rough in completed
 - Insulation installed(closed cell foam)
- 1st floor
 - Bathroom/Utility Room
 - Complete plumbing
 - Electrical
 - Kitchen
 - Complete kitchen build
- New heating and cooling system installed

November

- Exterior
 - Siding and painting
 - Retaining Wall
 - Finish grade
 - Install gutters and downspouts
- 2nd floor
 - Drywall
- 1st Floor
 - Kitchen
 - Plumbing
 - Electrical
 - Insulation
 - Heating
 - Dining Room
 - Insulation
 - Drywall

December

- Exterior
 - Remaining and whatever weather permits

- 2nd Floor
 - Trim and paint
- Kitchen
 - Drywall

January

2nd Floor

- Flooring

1st Floor

- Kitchen
 - Cabinets
 - Trim and paint

February

Kitchen and dining room

- Trim and Paint
- Flooring

March