

	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Categorize HRA owned property													
Determine scope of additional analysis needed													
Cluster Area Parcels													
Identify cluster area parcels													
Develop fundraising strategy and engage partners													
Apply for funding													
Develop RFP for each cluster area													
Implement RFP and close projects													
Non-Cluster Parcels with Obligations													
Identify parcels with obligations													
Develop RFP for high priority parcels (3 phases)													
Implement RFP and close													
Complete development of land banked NSP lots													
Parcels for Sale													
Identify parcels for sale (no obligation, not cluster)													
Implement pilot sale of 5 parcels													
Develop policies/procedures for vacant land sale													
Implement (publicly post properties)													
Splinter Parcels													
Identify splinter parcels													
Develop procedures policies													
Implement (sale of 10 parcels/month)													
Explore alternative sale for remaining parcels													

 Completed activities
 Projected timeline