

Centerville Water System 10-Year Plan

July 2019

Action Steps:

1. **Continue with water appropriations permitting** for Centerville/Rice Creek on a yearly basis.
2. **Reclaim & maintain overgrown Right-of-Way.**
3. **Decommission failing/at risk infrastructure.**

The intake structure at Centerville Lake and portions of the Otter and Deep Lake conduit are in deteriorated condition. Remove or abandon in place this at-risk infrastructure as shown on the attached construction plan.

4. **Reassess infrastructure** and course of action in 10 Years.



10-Year Maintenance Budget:

- **2020:** \$200,000 - Remove the intake structure on Centerville Lake.
- **2020:** \$100,000 - Reclaim overgrown right-of way.
- **2021-22:** \$250,000 each year - Remove the Deep Lake conduit and restore ROW.
- **2023:** \$300,000 - Abandon in-place the Otter Lake conduit & remove the Otter Lake intake structure.
- **2020-2030:** \$30,000/year - Maintain Right-of-Way.

Centerville Water System Construction Plan

