

Vang, Mai (CI-StPaul)

From: Bruhn, Nathan (CI-StPaul)
Sent: Friday, July 9, 2021 7:20 AM
To: Vang, Mai (CI-StPaul); Moermond, Marcia (CI-StPaul)
Cc: Yannareilly, Joe (CI-StPaul); Magner, Steve (CI-StPaul)
Subject: 1013 Jameson Progress Report

All,

The project is at 55-60% completion. Mostly just patch and paint left. Some minor structural corrections. Trade rough-ins are complete.

Regards,

Nathan Bruhn
Code Compliance Officer
Department of Safety and Inspections
City of Saint Paul
375 Jackson Street, Suite 220
St. Paul, MN 55101
Phone: 651-266-9033
Email: Nathan.Bruhn@ci.stpaul.mn.us



SAINT PAUL
MINNESOTA