

FROM: HANS-PETER FUCHS

RE: WORK TIME LINE 937/939 IGLEHART

TO: MARCIA C. MOERMOND

**VERY IMPORTANT PLEASE DELIVER IMMEDIATELY!**

Mrs. Moermond,

Attached is the Work Time Line you were asking for. I wanted to thank you and Steve Magner for your positive and encouraging attitude and suggestions towards this project. I really needed that , since there seems to be very little patience , support and common sense in the community. I acknowledge and respect the deadline you have set. I will do my all to meet your expectations.

. If you need anything else please don't hesitate to call me at 612- 741-5801.

Thank you for your continued support !

# 937 AND 939 IGLEHART REHAB - PROJECT TIMELINE

JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER
<ul style="list-style-type: none"> <li>Insulation Installation</li> <li>• Insulation Inspection</li> <li>Finish Siding</li> </ul>	<ul style="list-style-type: none"> <li>• Installation of Drywall - Mudding and Taping throughout the house, including New Attic, Bedroom and Knockdown Ceilings &amp; Walls =====&gt;&gt;&gt; (Not as in Demolition, but as in Drywall Mud Design)</li> <li>• Preservation and Preparation of Old Woodwork for New Staining and Painting =====&gt;&gt;&gt;</li> </ul>	<ul style="list-style-type: none"> <li>• Floor Prep for Bathroom Tiling and Tiling =====&gt;&gt;&gt;</li> <li>• Wall Prep for Bathroom Tiling and Tiling =====&gt;&gt;&gt;</li> <li>• Floor Prep for Kitchen Tiling and Tiling =====&gt;&gt;&gt;</li> <li>• Patch, Repair and Pour New Basement floor where needed =====&gt;&gt;&gt;</li> <li>• Seal &amp; Waterproof/Paint Basement Foundation Walls =&gt;</li> <li>• Seal &amp; Kilz/Paint all new drywall surfaces =====&gt;&gt;&gt;</li> <li>• Paint all Interior in New Colors</li> </ul>	<ul style="list-style-type: none"> <li>• Install All New Trim where needed</li> <li>• Install All Bathroom Fixtures</li> <li>• Install All Kitchen Cabinetry</li> </ul>	<ul style="list-style-type: none"> <li>• Install All Electrical Outlets/Fixtures</li> <li>• Install All Flooring and Carpet</li> <li>CLEAN - UP</li> <li>• Final Inspection &amp; Certificate of Occupancy</li> </ul>
<ul style="list-style-type: none"> <li>• Contract Water Main &amp; Sewer from Street to Building</li> <li>• Final HVAC Inspection</li> <li>• Final Plumbing Inspection</li> <li>• Wall Prep for Drywall Installation</li> </ul>	<p><b>SUCCESS!!!!</b></p>			