## Intelligence-Led Community Policing Community Prosecution and Community Partnerships Timeline







Timeline - 2

		1 meme - 2		
Proj	ect Ob	<u>jectives</u>		
		Increase awareness about the IL3CP program  Gain new knowledge by advancing concepts of IL3CP process		
		troduce changes to existing Community Policing models		
<u>Proj</u>	ect Del	liverables		
	Selec	ect three pilot sites for IL3CP to be implemented.		
	Obta	Obtain baseline crime data		
		Conduct first "mini summit" where IACP and Rockland County staff will brovide training on IL3CP methods		
	Impl	ementation of IL3CP in pilot sites		
	0	Site visits by IACP, COPS Office & Rockland County staff		
	0	Gather pre crime data about each site		
	0	Conduct citizen Surveys		
	0	Monitor crime data through quarterly reports		
	Document processes			
	0	Obstacles		
	0	Lessons learned		
□ Condu		uct second "mini summit"		
	0	Review progress		
	0	Goals & Objectives		
	Anal	Analysis of project		
	0	Changes to target crime		
	0	Accomplishments		
	Toolkit explaining the IL3CP program			
	0	Peer review		

o IACP and COPS staff comments

(5/31/2011) Therese Skarda -	Deliverables Timeline docx
------------------------------	----------------------------

Page 3

Timeline - 3

- ☐ IACP 2012 Annual Conference
  - o Presentation of program evaluation

## **Project Timeframe**

September 1, 2010 – August 31, 2012