

957 Prosperity Avenue

St Paul Minnesota

Estimated Start Date July 15, 2019

|                                 |          |          |          |          |            |             |            |            |
|---------------------------------|----------|----------|----------|----------|------------|-------------|------------|------------|
| Roof Repair & Shingling         | 7/15-8/1 |          |          |          |            |             |            |            |
| Interior Rough In Demolition    | 8/1-8/7  |          |          |          |            |             |            |            |
| MEP Rough Ins                   |          | 8/7-8/21 |          |          |            |             |            |            |
| Repair / Rebuild Exterior Decks |          | 8/7-8/15 |          |          |            |             |            |            |
| Sprinkler Repair                |          | 8/7-8/15 |          |          |            |             |            |            |
| Siding Repair                   |          | 8/7-8/15 |          |          |            |             |            |            |
| Insulation                      |          |          | 8/21-9/1 |          |            |             |            |            |
| Sheetrock                       |          |          |          | 9/1-9/21 |            |             |            |            |
| Trim Carpentry / Doors          |          |          |          |          | 9/21-10/15 |             |            |            |
| Cabinets / Countertops          |          |          |          |          |            | 10/15-10/21 |            |            |
| Painting                        |          |          |          |          |            |             | 10/21-11/1 |            |
| Final Hookups                   |          |          |          |          |            |             | 10/21-11/1 |            |
| Carpet / Flooring               |          |          |          |          |            |             |            | 11/1-11/7  |
| Final Grading & landscaping     |          |          |          |          |            |             |            | 11/7-11/15 |
|                                 |          |          |          |          |            |             |            |            |
|                                 |          |          |          |          |            |             |            |            |