

1628 Darlene Street -Rehab

TASK	ASSIGNED TO	DATE	APPROX COST
Landscape	In house	5/25/2022	\$1,000
Fix Soffit and fascia	In house	6/1/2022	\$250.
Replace exterior doors	Uliano Properties	6/1/2022	\$2,000
Replace plumbing/code	Plumingtogo	6/15/2022	\$9,850
Clean/Service boiler		5/25/2022	\$500
Replace windows	Uliano Properties	5/30/2022	\$4,000
Remove fence from back	In house	5/15/2022	\$500.
Replace interior doors	In house	6/10/2022	\$600.
Paint Interior	In house	6/10/2022	\$2,500
Replace Electrical panel	FTK		
Services	6/15/2022	\$6,500	
Replace electric devices	FTK		
Services	6/30/2022	\$1,500	
Paint Exterior	In house	6/10/2022	\$2,000
Install new kitchen	In house	6/10/2022	\$6,000
Install new bathroom	In		
house/Plumingtogo	6/10/2022	\$4,500	
Sand and coat wood floors	Haviers Wood Floors	6/30/2022	\$2,500
Carpet bedrooms	In house	6/29/2022	\$2,000
Replace light fixtures	In house	6/20/2022	\$2,000
Misc fine tuning	In		
house	7/10/2022	\$4,000	
JOB TOTAL		7/15/2022 Completion	\$52,200

completion date July 15-2022.

1626 DARLENE STREET			
TASK	ASSIGNED TO	APPROX DATE	APPROX COST
Landscape	in house	5/25/22	\$1,000
Fix soffit and fascia	in house	6/1/22	\$250
Replace exterior doors	Uliano Properties	6/1/22	\$2,000
Replace plumbing to Pex	Plumbing2go	6/15/22	\$9,850
Clean/Service Boiler		5/10/22	\$500
Replace windows	Uliano Properties	5/15/22	\$4,000
Remove fence in back yard	in house	5/12/22	\$500
Replace damaged interior doors	In house	6/10/22	\$600
Paint Interior	in house	6/1/22	\$2,500
Replace electric panel	FTK Services	6/15/22	\$6,500
Replace electric devices	FTK Services	6/20/22	\$1,500
Paint Exterior of house	in house	6/5/22	\$2,000
Install new kitchen	in house	6/10/22	\$8,000
Install new bathroom	in house and Plumbing2go	6/10/22	\$4,500
Sand and coat wood floors	Havier's Wood Floors	6/30/22	\$2,500
Carpet Bedrooms	In house	6/29/22	\$2,000
Replace Light Fixtures	In house	6/20/22	\$2,000
Misc fine tuning in the house	in house		\$4,000
Job Total		7/15/2022 Completion date	\$52,200