

Project manger
Clear Management
Zada Kidane
651-775-7725
Clearmanagementllc@gmail.com

Work Schedule for: 1508 Como Ave south, St Paul MN 55108

All home interior repairs, renovations, and exterior work will Start 3/25/23, End 8/20/30/23.

	Start	End
Delivery of all Material	3/25/23	8/20/23
DRYWALL, INSULATION, FLOORING, WINDOWS	3/25/23	8/20/23

Work description:

- Drywall
- Door Replacement and Repairs
- flooring replacements and Repairs
- Wall Repair and Replacements
- Insulations
- Bathroom Remodeling Repairs
- Kitchen Remodeling_repairs
- Painting
- Window replacement
- Trim work
- Garage Repair
- Exterior work including landscape
- Basement Repairs
- Light fixtures
- Furnace insulation
- Appliances
- Yard Cleaning 8/20/23-8/31/23
- Final inspection estimated 8/31/23
- More.
- Electrical, Mechanical, Heating 3/25/23 7/25/23
- HVAC and plumbing 3/25/23 7/25/23