

From: [Jared Landon](#)
To: [Joanna Zimny](#)
Subject: Re: 1006 Third St. E.Stockwell R-R Ltr.10-13-23
Date: Friday, October 20, 2023 2:26:34 PM
Attachments: [image001.png](#)
[image001.png](#)

Think Before You Click: This email originated **outside** our organization.

To whom it may concern

The schedule to complete 1006 3rd Street east is as follows.

Friday Oct 20th hardwood floor refinishing

Monday October 23rd finish carpentry

Tuesday October 24th plumbing and electrical finish work exterior paint and partial deck removal. (Weather permitting)

Wednesday October 25th carpet installation.

Thursday October 26th any remaining finish work for all trades to be completed.

Friday October 27th final walk through and touchups, all trades should have final inspections scheduled.

Thank you
Jared Landon
JRs Doors and More LLC

On Fri, Oct 13, 2023, 8:16 AM Joanna Zimny <joanna.zimny@ci.stpaul.mn.us> wrote:

Attached please find a letter regarding the above matter.

Thank you,

Joanna

Joanna Zimny

Legislative Hearing Executive Assistant
Legislative Hearing Office



Pronouns: she/her/hers

Saint Paul City Hall

Suite 310
15 W. Kellogg Blvd.

Saint Paul, MN 55102

P: 651-266-8585

joanna.zimny@ci.stpaul.mn.us

www.StPaul.gov

