

<b>Task 1A - Transformer Replacement</b>		
PM/Admin	10	\$1,863
Site Visit	10	\$2,123
Procurement Evaluation	14	\$3,016
Transformer Procurement Design	0	\$0
Procurement Front Ends	40	\$7,306
Transformer Technical Specification	30	\$5,486
Drawing Development	0	\$0
Respond to Mfr Questions	13	\$2,645
Shop Drawing Review	15	\$2,725
Existing Transformer Plan	14	\$2,623
<b>Task 1A Subtotals</b>	<b>146</b>	<b>\$27,788</b>
<b>Task 1B - Medium Voltage Switchgear and Starter</b>		
Site Visit	10	\$2,188
Switchgear Evaluations	10	\$2,023
Documentation	46	\$8,386
<b>Task 1B Subtotals</b>	<b>66</b>	<b>\$12,597</b>
<b>Task 2 - Project Priority and Delivery Plan</b>		
PM/Admin	10	\$1,863
Documentation Review	24	\$4,846
Site Visit	18	\$3,423
Condition Assessment Allowance	154	\$29,904
Prioritization	98	\$18,789
Delivery Plan	98	\$18,789
<b>Task 2 Subtotals</b>	<b>402</b>	<b>\$77,615</b>
	<b>614</b>	<b>\$118,000</b>