



November 28, 2016

U.S. Bank  
4801 Fredica St.  
Owensboro, KY 42301

Project Information: Demolition  
1242 Hewitt Avenue  
St Paul, MN 55104

Description of work:

- Apply for permits. Have house baited for rodents. Notify to have gas and electric disconnected. Have house inspected for asbestos. Remove and dispose of household municipal waste. Send notifications out to neighbors about the demolition of house. Disconnect sewer and water inside property line. Apply water for dust control. Install silt fence for erosion control.

- Demolish residence (1,504SF). Demolish and dispose of the house and garage located at 1242 Hewitt Avenue, including footings and foundation. All work is within the footprint of the structure. Dispose of materials off site in accordance with local, state and federal regulations.
- Rough grade disturbed areas to existing contours.
- To include permits and asbestos testing for proper disposal.
- Backfill and grass seed spreading over bare areas (if weather permits).

Scheduling:

11/29 – 12/19/2016:

- Asbestos testing
- Have house baited for rodents
- Notify to have utilities disconnected
- Apply for permits
- Send notifications out to neighbors about the demolition of the house

12/20 – 12/27/2016:

- Install silt fence for erosion control
- Demolish residence / Disposal of materials
- Rough grade disturbed areas (**PLEASE NOTE WE WILL BE UNABLE TO BACKFILL AND HYDROSEED UNTIL THE WEATHER BREAKS IN MARCH/APRIL**)

12/27 – 01/06/2017:

- Inspections: We will be unable to finalize the results until the backfill and hydro seed has been completed.

**Cindy Swick | Cyprex Services, LLC**  
**National Repairs Manager**

Direct Phone: (813) 490-5102

Mobile: (813) 415-1028

Cindy.S@cyprex.com | www.cyprex.com

P. 800.516.6348

F. 800.516.6349

P.O. Box 874

Brandon, FL 33509

[cyprex.com](http://cyprex.com)

