

ADDITIONAL WORK AUTHORIZATION

Neil CARLSON
 667 Ohio ST.
 ST. Paul MN

CHANGE ORDER #	DATE 12-12-18
CUSTOMER NAME	
STREET	
CITY	STATE/ZIP


Original Job Information:

JOB NAME 651-270-7905	LOCATION
JOB/CONTRACT # Dennis	DATE

We hereby submit the following specifically described additional work:

WYLLIE PLUMBING 936 GAITHER ST ST. Paul MN 55117
 Will INSTALL WASTE VENT & WATER FOR
 2 TOILETS 2 LAV SINKS - 1 TUB 1 SHOWER - 1 CANNON
 AND 1 KITCHEN. HOOKUP WATER HEATER AS NEEDED
 OWNER TO SUPPLY ALL FIXTURES & WATER HEATER.
 PULL PERMIT AS NEEDED
 NEW WATER PIPE FROM METER AND WASTE
 FROM MAIN STACK. ALL GAS EXTRA.
 PAYMENT 50% DOWN 25% P.I. 25% FINISH

Additional charge for above described work is: \$ TOTAL BID \$9000.00 Dollars
 with payments to be made as follows: NINE THOUSAND DOLLARS NOW

Additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.
 We propose hereby to furnish material and labor — complete in accordance with these specifications at above stated price.
 Respectfully submitted 

ACCEPTANCE OF ADDITIONAL WORK
 The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payments will be made as outlined above.
 Date of Acceptance _____ Signature _____