

## Work Plan

Week of February 15	Schedule electrician, schedule painter	
Week of February 22	Schedule roofer, schedule Orsat and vent cleaning	
Week of March 1	Schedule pickup for broken washer, small refrigerator, microwave, freezer, television, etc.	
Week of March 8	Adjust work plan allowing for schedule deviations	
Week of March 14	Interior – fix any walls, re-putty, etc.	\$ 1,390.00
Week of March 21	Pick up broken appliances	\$ N/C
Week of March 28	Remove any excess property in garage (weather permitting)	\$ N/C
Week of April 5	Electrician – move service conductor recently added (all other repairs previously done)	\$ 2,,992.07
Week of April 12	Roofer – tear off and replace roofs	\$ 9, 990.00
Week of April 19	Clean vents \$150 (coupon) – Orsat test \$175.00 (these are only remaining items on list as discussed with mechanical inspector during walk-through inspection)	\$ 325.00
Total		\$ 14,697..07