

Work Plan for 1023 Jessie St.

Note: To be done in accordance with the Code Compliance Inspection Report

Contractor	Tasks	Start/Finish	Notes
Holtan Electric Plumbing	rewire all: 1023 Jessie	May 14, 2021 (Friday)	

Total Project Cost: \$ 19,100.00

Code Enforcement Officers estimate the cost to repair this structure is \$ _____ to _____

Work Plan for 1023 Jessie St.

Note: To be done in accordance with the Code Compliance Inspection Report

Contractor	Tasks	Start/Finish	Notes
McQuillan Bros. Plumbing	all Plumbing in accordance to Code Compliance Inspection Report.	May 12, 2021 (Tuesday)	

Total Project Cost: \$ 24,987.82

Code Enforcement Officers estimate the cost to repair this structure is \$ _____ to _____


Work Plan for 1023 Jessie St.

Note: To be done in accordance with the Code Compliance Inspection Report

Contractor	Tasks	Start/Finish	Notes
Collective Carpentary	All Building in accordance to Code Compliance INSpection Report.	tentative date 5-31-2021 (Monday)	

Total Project Cost: \$ 40,000.

Code Enforcement Officers estimate the cost to repair this structure is \$ _____ to _____



Hiway Credit Union
111 Empire Drive
St. Paul, MN 55103

Transaction Type: FP TRANSACTION
Member Number: **376RO
Member Name: DAVID M ROCHA
Trans. Date: 05-03-21
Trans. Time: 08:47:42
Operator No. 553

Withdrawal Account: ****6-4
Amount: 12500.00
SAVINGS ACCOUNT - DA
Previous Bal: 35291.81
New Bal: 22791.81

Disb Amount: 12500.00
IN CHECK
Payee: MCQUILLAN BROS PLUMBING
DAVID M ROCHA

Work Plan for 1023 Jessie St.

Note: To be done in accordance with the Code Compliance Inspection Report

Contractor	Tasks	Start/Finish	Notes
McQuillan Bro's Heating	Installing New heating	waiting on inspection	

Total Project Cost: \$ 14,407.00

Code Enforcement Officers estimate the cost to repair this structure is \$ _____ to _____