



# City of Saint Paul

City Hall and Court House  
15 West Kellogg Boulevard  
Phone: 651-266-8560

## Legislation Text

---

**File #:** RES 22-1186, **Version:** 1

---

Authorizing the Department of Public Works to accept and sign Amendment #1 (Exhibit A) to the original grant agreement (Exhibit B) for the MCES Inflow and Infiltration (I&I) Demonstration Project, thereby extending the completion date from January 31, 2022 to January 31, 2023.

WHEREAS, the City of Saint Paul (City) and Metropolitan Council of Environmental Services (MCES ) executed the original grant agreement for the I&I Demonstration Project in January of 2019 (Exhibits B and C);

WHEREAS, the City and MCES desire to extend the completion date of the I&I Demonstration Project to January 31, 2023;

NOW THEREFORE BE IT RESOLVED, by the City Council that the Department of Public Works is authorized to sign Amendment #1 (Exhibit A).