



City of Saint Paul

City Hall and Court House
15 West Kellogg Boulevard
Phone: 651-266-8560

Legislation Text

File #: RES 22-1186, **Version:** 1

Authorizing the Department of Public Works to accept and sign Amendment #1 (Exhibit A) to the original grant agreement (Exhibit B) for the MCES Inflow and Infiltration (I&I) Demonstration Project, thereby extending the completion date from January 31, 2022 to January 31, 2023.

WHEREAS, the City of Saint Paul (City) and Metropolitan Council of Environmental Services (MCES) executed the original grant agreement for the I&I Demonstration Project in January of 2019 (Exhibits B and C);

WHEREAS, the City and MCES desire to extend the completion date of the I&I Demonstration Project to January 31, 2023;

NOW THEREFORE BE IT RESOLVED, by the City Council that the Department of Public Works is authorized to sign Amendment #1 (Exhibit A).