
14665 Buchanan St. NE #4, Ham Lake, MN 55304 · 763-270-5058

Schedule - Gantt - GitSit_523 Beaumont St. St. Paul_rehab

August 2023 September 2023 October 2023 November 2023 December 2023 January 2024 February 2024

UNASSIGNED Sep 5, 2023 106 days

Approval (Start date) Sep 5, 2023 1 day

Planning and permitting Sep 5, 2023 15 days

Demolition Sep 26, 2023 5 days

Order appliances Sep 26, 2023 1 day

Order Cabinets Sep 26, 2023 1 day

Order doors and trim Sep 26, 2023 1 day

Order tile Sep 26, 2023 1 day

Order windows Sep 26, 2023 1 day

Structural repairs Oct 3, 2023 10 days

Gas/HVAC rough-in Oct 17, 2023 5 days

Plumbing rough-in Oct 17, 2023 5 days

Cabinet delivery Oct 18, 2023 1 day

Electrical Rough-in Oct 24, 2023 5 days

Rough-in Inspections Oct 31, 2023 5 days

Drywall repairs Nov 7, 2023 15 days

Bathroom tile Nov 28, 2023 5 days

Carpentry Door/trim install Nov 28, 2023 5 days

Paint - Interior Dec 5, 2023 5 days

Cabinet install Dec 12, 2023 5 days

Order countertops Dec 12, 2023 1 day

Exterior work start Dec 19, 2023 1 day

Install flooring Dec 19, 2023 5 days

Pressure wash exterior Dec 20, 2023 5 days

Replace doors Dec 20, 2023 3 days

Countertop install Dec 27, 2023 1 day

Soffit/fascia/ext trim repairs Dec 27, 2023 5 days

Final plumbing Dec 28, 2023 3 days

Install appliances Dec 28, 2023 3 days

Install backsplash tile Dec 28, 2023 3 days

Final electrical Jan 2, 2024 3 days

Screen repairs Jan 3, 2024 3 days

Window delivery Jan 3, 2024 1 day

Install windows Jan 4, 2024 5 days

Install new roof house and garage Jan 8, 2024 5 days

Install window trim Jan 11, 2024 3 days

Exterior paint Jan 15, 2024 5 days

Touch up paint Jan 16, 2024 3 days

Final inspections Jan 19, 2024 5 days

Final sales clean Jan 26, 2024 3 days
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