
RENOVATION BUDGET 1457 3rd Street East
Estimated Value 200,000 - 225,000

https://goo.gl/V1l4WK

STATUS 
Cash Amount $ 75,000.00
Financed Amount $ -  
Total Allotted Funds $ 75,000.00
Funds Used to Date $ 24,445.00
Funds Remaining

Demo of Lower Level ( Family Room and
Bath Room ) Demo of Main Level (
Kitchen and Bath )

9/28/2022 11/0/2022 Labor Complete $1,800.00 $1,800.00 $2,600.00 $ (800.00)

Material $500.00 $500.00 $300.00 $ (600.00)

Material $ -  

$0.00 $0.00 $ -  

05/08/2023 5/29/23 Approved SOW $2,400.00 $4,500.00 $3,000.00 $ 1,500.00

50 Rocky Lane. Eagan, MN 55123 Material Permit Pulled 5/8/23 $1,500.00 $1,500.00 $400.00 $ 2,600.00

$ 2,600.00

5/15/23 5/29/23 Labor  Approved SOW $5,000.00 $5,000.00 $0.00 $ 5,000.00

2163 Bush Ave E
Saint Paul, MN 55119-3942 Materials Permit Pulled 5/8/23 $2,500.00 $2,500.00 $0.00 $ 7,500.00

$ 7,500.00

Karpe Mechanical (Ryan (651) 357-0808) 05/11/23 05/26/23 Labor Approved SOW $15,400.00 $15,400.00 $15,400.00 $ 7,500.00

49 Battle Creek Pl, St Paul, MN 55119 Materials Permit Pulled 5/5/23 $ 7,500.00

$ 7,500.00

Finsh work 5/31/23 Labor Dale Savasten $0.00 $0.00 $ 7,500.00

Materials $10,000.00 $10,000.00 $0.00 $ 17,500.00

Garage Windows 11/28/22 Materials $448.00 $448.00 $0.00 $ 448.00

Garage Door w/opener 1/2 HP 05/01/23 05/03/23 Materials $2,261.00 $2,261.00 $0.00 $ 2,709.00

$ 2,709.00

Demo and Replacement of driveway
rretaining wall 5/22/23 5/31/23 Labor David Johnson

Outdoor Living Solutions $17,400.00 $17,400.00 $0.00 $ 20,109.00

Matirals $ 20,109.00

Repair driveway concete 05/15/23 05/17/23 Labor LARRY HAWES
CONSTRUCTION $7,000.00 $7,000.00 $0.00 $ 7,000.00

Matirals Concete 1 $ 7,000.00

$ 7,000.00

Repair Stair's and hand railing 05/17/23 05/19/23 Labor LARRY HAWES
CONSTRUCTION $2,500.00 $2,500.00 $0.00 $ 9,500.00

Matirals Concete 1 $ 9,500.00

$ 9,500.00

Missing /  Crumbing Mortar brick 05/01/23 05/05/23 Labor LARRY HAWES
CONSTRUCTION $2,500.00 $2,500.00 $0.00 $ 12,000.00

Matirals

Ordered -->  540 Ps  $0.60 each  $ 340.00
Metro Brick, Inc. ( Range Ironspot
Shadow )
3314 Winpark Drive • Crystal, MN
55427-2063

Belden Brick 470-479
Medium Range Ironspot
Shadow-Tex Roman

$500.00 $500.00 $ 12,000.00

LL - Framing / Insallation / Vapor N/A Labor Not doing at this time $0.00 $ -  

Matirals $0.00 $ -  

N/A Labor Not doing at this time $0.00 $ -  

Matirals $0.00 $ -  

$0.00 $ -  

lLL - Doors, Window and Baseboard Trim Labor Not doing at this time $0.00 $ -  

Matirals $0.00 $ -  

LL Flooring N/A Labor Not doing at this time $0.00 $ -  

Matirals $0.00 $ -  

$ -  

Installation of Windows 11/01/22 04/10/23 Matrials Dale Savasten $0.00 $ -  

Labor $0.00

Dumpser Roll off 40 yard Dumpster $3,000.00 $1,550.00 $ 1,450.00

Storage Pod Storagre Pod $1,000.00 $445.00 $ 2,005.00

$ 2,005.00

Lawn Care Lawn Care Edger -- (612) 407-8285 $1,500.00 $250.00 $ 3,255.00

Retro Electric MN  # EA787423 Will: (651) 2

Still Waiting on Est. --
pulled permit ( T&M

$ 50,555.00

ITEM Start Date Complete Date CATEGORY MEMO Est by Contractor NOTES Est $ BUDGET COST  DIFFERENCE 

Address all code compliant issues 

New Furnace @A/C 13 Seer 2 Ton AC
complete New ductwork whole House
Trane 80%

Address All Finish work Main Level 

144.00 eash x2 labor 160.00

1620.00 8x7 labor $800.00

Labor to remove and replace retaining
wall

New Versa-Lok Standard (natural)
309 Sq. Ft @ $32 per
Cap 73 Ln. Ft. @ $13 per

Labor to remove and replace upper
drivway

Still looking at options ( vinyl,tile,carpet )

Reinstall All new window  ( 14 )

N/A

Lawn Care and Clean up 

Retro Est.

Karpe Est

OLV Est

Good Guys Plumbing Mitch: (952) 239-720 Address all code compliant issues

24 ft x 40 ft $9 sq

$500.00

LL -- Sheetrock Wall and Ceiling with
knock-down finish- ready to paint

 $ 75,000.00 $ 75,000.00

 $ 24,445.00 $ 24,445.00

 $ 20,000.00  $ 40,000.00  $ 60,000.00
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Retro Electric
 

651-212-3374

retroelect@gmail.com

www.retroelectricmn.com

 

Estimate
ADDRESS
Savasten, Dale

ESTIMATE 2092
DATE 04/19/2023

SERVICE DESCRIPTION AMOUNT

Project 1457 3rd St E Saint Paul Mn  
Investigation of house and demo old wiring and 
make safe. And rewire house to code.  
This is for 24hrs of labor. Material would be 
extra.

2,400.00

License # EA787423 SUBTOTAL 2,400.00

TAX 0.00

TOTAL $2,400.00

Accepted By

Accepted Date



Acceptance of Estimate- The above prices, specifications, and conditions are satisfactory and are hereby accepted.  Karpe Mechanical is authorized to do the work as 
specified.  Payment will be made as outlined above.
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Karpe Mechanical LLC
49 Battle Creek Pl

Saint Paul, MN  55119 US

+1 6512742220

karpemechanical@gmail.com

 

INVOICE
BILL TO
Dale Savasten
1457 Third St E
Saint Paul, MN  55106

INVOICE 1073
DATE 04/18/2023
TERMS Due on Install
DUE DATE 05/15/2023

DATE ACTIVITY DESCRIPTION QTY RATE AMOUNT

Furnace & A/C 80% Furnace, 13 Seer 2 Ton AC 1 9,200.00 9,200.00

Ductwork New Ductwork for entire house 1 6,200.00 6,200.00

 SUBTOTAL 15,400.00

TAX 0.00

TOTAL 15,400.00

BALANCE DUE $15,400.00



 Outdoor Living Solu�ons 

 18810 Dunbury Ave. 

 Farmington, MN 55024 

 David Johnson 

 (612) 366-2135 

 House of Dreams LLC 

 Dale Savasten 

 1457 3  rd  St. E 

 St. Paul, MN 55164 

 (612) 366-3734 D 

 Wall Proposal 

 Demo 

 Versa-Lok wall take down 

 60.5 Sq. Ft. @ $10 per  $605.00 

 Concrete cinder block walls removal/ disposal 

 286 Sq. Ft @ $15 per  $4,290.00 

 Build 

 Reclaimed Versa-Lok wall 

 60.5 Sq. Ft. @ $15 per  $907.50 

 Cap 18 Ln. Ft @ $5 per  $90.00 

 New Versa-Lok Standard (natural) 

 309 Sq. Ft @ $32 per  $9,888.00 

 Cap 73 Ln. Ft. @ $13 per  $949.00 



 Black Dirt 

 2 Yards @ $120 per  $240.00 

 Sod 

 288 Sq. Ft. @ $1.50 per  $432.00 

 Proposal Total  $17,401.50 
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